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Current copies of the following documents are hereby made part of these contract documents
by reference. These documents are available on the DFCM web site at http://dfcm.utah.gov or are
available upon request from DFCM.

DFCM Supplemental General Conditions dated July 15, 2008
DFCM General Conditions dated May 25, 2005.
DFCM Application and Certification for Payment dated May 25, 2005.

Technical Specifications :
Drawings:

The Agreement and General Conditions dated May 25, 2005
have been updated from versions that were formally adopted
and in use prior to this date. The changes made to the General

Conditions are identified in a document entitled Revisions to
General Conditions that is available on DFCM’s web site a
://dfcm.utah.qov
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NOTICE TO CONTRACTORS

Sealed bids will be received by the Division of Facilities Construction and Management (DFCM) for:

GYM FLOOR IMPROVEMENTS - UTAH VALLEY UNIVERSITY
OREM, UTAH
DECM PROJECT NO: 08019790

Bids will be in accordance with the Contract Documents that will be available on Wednesday,
February 18, 2009 and distributed in electronic format only on CDs from DFCM, 4110 State Office
Building, Salt Lake City, Utah and on the DFCM web page at http://dfcm.utah.gov. For questions
regarding this project, please contact Michael Ambre DFCM, at 801-209-9104. No others are to be
contacted regarding this bidding process. The construction estimate for this project is $100,000.

A mandatory pre-bid meeting will be held at 10:15 AM on Monday, Feburary 23, 2009 at Utah
Valley University — Orem Campus (Physical Education Building). All bidders wishing to bid on this
project are required to attend this meeting.

Bids will be received until the hour of 2:00 PM on Wednesday, March 4, 2009 at DFCM, 4110 State
Office Building, Salt Lake City, Utah 84114. Bids will be opened and read aloud in the DFCM
Conference Room, 4110 State Office Building, Salt Lake City, Utah. NOTE: Bids must be received at
4110 State Office Building by the specified time.

A bid bond in the amount of five percent (5%) of the bid amount, made payable to the Division of
Facilities Construction and Management on DFCM’s bid bond form, shall accompany the bid.

The Division of Facilities Construction and Management reserves the right to reject any or all bids or
to waive any formality or technicality in any bid in the interest of DFCM.

DIVISION OF FACILITIES CONSTRUCTION AND MANAGEMENT

Joanna Reese, Contract Coordinator
4110 State Office Building, Salt Lake City, Utah 84114

DFCM FORM 1a 071508 3



PROJECT DESCRIPTION

Remove existing gym floor and base boards. Replace both gym floor and base boards with specified
material as per plans and specofocations.
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STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES

Division of Facilities Construction and Management

DFCM

PROJECT SCHEDULE

PROJECT NAME: GYM FLOOR IMPROVEMENTS - UTAH VALLEY UNIVERSITY
OREM, UTAH
DFCM PROJECT NO. 08019790

Event Day Date Time Place
Bidding Documents Wednesday | February 18,2009 | 12:00 PM | DFCM
Available 4110 State Office Bldg
SLC, UT and the DFCM
web site *
Mandatory Pre-bid Monday | February 23,2009 | 10:15 AM | UVU - Orem Campus
Site Meeting (Physical Education Bldg)
Last Day to Submit Wednesday | February 25,2009 | 4:00 PM | Michael Ambre—- DFCM
Questions E-mail mambre@utah.gov
Fax 801-538-3267
Addendum Deadline Monday March 2, 2009 2:00 PM | DFCM web site *
(exception for bid
delays)
Prime Contractors Wednesday March 4, 2009 2:00PM | DFCM
Turn In Bid and Bid 4110 State Office Bldg
Bond SLC, UT
Sub-contractor List Thursday March 5, 2009 2:00PM | DFCM
Due 4110 State Office Bldg
SLC, UT
Fax 801-538-3677
Substantial Completion Friday July 31, 2009 5:00 PM

Date

*  NOTE: DFCM'’s web site address is http://dfcm.utah.gov
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STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES

DFCM

Division of Facilities Construction and Management

BID FORM

NAME OF BIDDER DATE

To the Division of Facilities Construction and Management
4110 State Office Building
Salt Lake City, Utah 84114

The undersigned, responsive to the "Notice to Contractors” and in accordance with the "Instructions to Bidders”,
in compliance with your invitation for bids for the Gym Floor Improvements — Utah Valley University —
Orem, Utah — DFCM Project No. 08019790 and having examined the Contract Documents and the site of the
proposed Work and being familiar with all of the conditions surrounding the construction of the proposed
Project, including the availability of labor, hereby proposes to furnish all labor, materials and supplies as
required for the Work in accordance with the Contract Documents as specified and within the time set forth and
at the price stated below. This price is to cover all expenses incurred in performing the Work required under the
Contract Documents of which this bid is a part:

I/We acknowledge receipt of the following Addenda:

For all work shown on the Drawings and described in the Specifications and Contract Documents, I/we agree to
perform for the sum of:

DOLLARS ($ )

(In case of discrepancy, written amount shall govern)

I/We guarantee that the Work will be Substantially Complete by July 31, 2009 should I/we be the successful
bidder, and agree to pay liquidated damages in the amount of $250.00 per day for each day after expiration of
the Contract Time as stated in Article 3 of the Contractor’s Agreement.

This bid shall be good for 45 days after bid opening.

Enclosed is a 5% bid bond, as required, in the sum of

The undersigned Contractor's License Number for Utah is

Upon receipt of notice of award of this bid, the undersigned agrees to execute the contract within ten (10) days,
unless a shorter time is specified in the Contract Documents, and deliver acceptable Performance and Payment
bonds in the prescribed form in the amount of 100% of the Contract Sum for faithful performance of the
contract.
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BID FORM
PAGE NO. 2

The Bid Bond attached, in the amount not less than five percent (5%) of the above bid sum, shall become the
property of the Division of Facilities Construction and Management as liquidated damages for delay and
additional expense caused thereby in the event that the contract is not executed and/or acceptable 100%
Performance and Payment bonds are not delivered within the time set forth.

Type of Organization:

(Corporation, Partnership, Individual, etc.)

Any request and information related to Utah Preference Laws:

Respectfully submitted,

Name of Bidder

ADDRESS:

Authorized Signature
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INSTRUCTIONS TO BIDDERS

1. Drawings and Specifications, Other Contract Documents

Drawings and Specifications, as well as other available Contract Documents, may be obtained as stated
in the Invitation to Bid.

2. Bids

Before submitting a bid, each contractor shall carefully examine the Contract Documents, shall visit
the site of the Work; shall fully inform themselves as to all existing conditions and limitations; and
shall include in the bid the cost of all items required by the Contract Documents. If the bidder
observes that portions of the Contract Documents are at variance with applicable laws, building codes,
rules, regulations or contain obvious erroneous or uncoordinated information, the bidder shall
promptly notify the DFCM Representative and the necessary changes shall be accomplished by
Addendum.

The bid, bearing original signatures, must be typed or handwritten in ink on the Bid Form provided in
the procurement documents and submitted in a sealed envelope at the location specified by the
Invitation to Bid prior to the deadline for submission of bids.

Bid bond security, in the amount of five percent (5%) of the bid, made payable to the Division of
Facilities Construction and Management, shall accompany bid. THE BID BOND MUST BE ON THE
BID BOND FORM PROVIDED IN THE PROCUREMENT DOCUMENTS IN ORDER TO BE
CONSIDERED AN ACCEPTABLE BID.

If the bid bond security is submitted on a bid bond form other than DFCM’s required bid bond form,
and the bid security meets all other legal requirements, the bidder will be allowed to provide an
acceptable bid bond by the close of business on the next business day following notification by DFCM
of submission of a defective bid bond security. NOTE: A cashier’s check cannot be used as a
substitute for a bid bond.

3. Contract and Bond

The Contractor's Agreement will be in the form found in the specifications. The Contract Time will be
as indicated in the bid. The successful bidder, simultaneously with the execution of the Contract
Agreement, will be required to furnish a performance bond and a payment bond, both bearing original
signatures, upon the forms provided in the procurement documents. The performance and payment
bonds shall be for an amount equal to one hundred percent (100%) of the contract sum and secured
from a company that meets the requirements specified in the requisite forms. Any bonding
requirements for subcontractors will be specified in the Supplementary General Conditions.
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INSTRUCTIONS TO BIDDERS
PAGE NO. 2

4, Listing of Subcontractors

Listing of Subcontractors shall be as summarized in the “Instructions and Subcontractor’s List Form”,
which are included as part of these Contract Documents. The Subcontractors List shall be delivered to
DFCM or faxed to DFCM at (801)538-3677 within 24 hours of the bid opening. Requirements for
listing additional subcontractors will be listed in the Contract Documents.

DFCM retains the right to audit or take other steps necessary to confirm compliance with requirements
for the listing and changing of subcontractors. Any contractor who is found to not be in compliance
with these requirements is subject to a debarment hearing and may be debarred from consideration for
award of contracts for a period of up to three years.

5. Interpretation of Drawings and Specifications

If any person or entity contemplating submitting a bid is in doubt as to the meaning of any part of the
drawings, specifications or other Contract Documents, such person shall submit to the DFCM Project
Manager a request for an interpretation thereof. The person or entity submitting the request will be
responsible for its prompt delivery. Any interpretation of the proposed documents will be made only
by addenda posted on DFCM’s web site at http://dfcm.utah.gov. Neither the DFCM nor A/E will be
responsible for any other explanations or interpretations of the proposed documents. A/E shall be
deemed to refer to the architect or engineer hired by DFCM as the A/E or Consultant for the Project.

6. Addenda

Addenda will be posted on DFCM’s web site at http://dfcm.utah.gov. Contractors are responsible for
obtaining information contained in each addendum from the web site. Addenda issued prior to the
submittal deadline shall become part of the bidding process and must be acknowledged on the bid
form. Failure to acknowledge addenda may result in disqualification from bidding.

7. Award of Contract

The Contract will be awarded as soon as possible to the lowest, responsive and responsible bidder,
based on the lowest combination of base bid and acceptable prioritized alternates, provided the bid is
reasonable, is in the interests of the State of Utah to accept and after applying the Utah Preference
Laws in U.C.A. Title 63, Chapter 56. DFCM reserves the right to waive any technicalities or
formalities in any bid or in the bidding. Alternates will be accepted on a prioritized basis with
Alternate 1 being highest priority, Alternate 2 having second priority, etc.
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INSTRUCTIONS TO BIDDERS
PAGE NO. 3

8. DFCM Contractor Performance Rating

As a contractor completes each DFCM project, DFCM, the architect/engineer and the using agency
will evaluate project performance based on the enclosed “DFCM Contractor Performance Rating”
form. The ratings issued on this project will not affect this project but may affect the award on future
projects.

9. Licensure

The Contractor shall comply with and require all of its subcontractors to comply with the license laws
as required by the State of Utah.

10. Permits

In concurrence with the requirements for permitting in the General Conditions, it is the responsibility
of the Contractor to obtain the fugitive dust plan requirements from the Utah Division of Air Quality
and the SWPPP requirements from the Utah Department of Environmental Quality and submit the
completed forms and pay any permit fee that may be required for this specific project. Failure to
obtain the required permit may result in work stoppage and/or fines from the regulating authority that
will be the sole responsibility of the Contractor. Any delay to the project as a result of any such failure
to obtain the permit or noncompliance with the permit shall not be eligible for any extension in the
Contract Time.

11. Right to Reject Bids

DFCM reserves the right to reject any or all Bids.

12. Time is of the Essence

Time is of the essence in regard to all the requirements of the Contract Documents.

13. Withdrawal of Bids

Bids may be withdrawn on written request received from bidder prior to the time fixed for opening.
Negligence on the part of the bidder in preparing the bid confers no right for the withdrawal of the bid
after it has been opened.

14. Product Approvals

Where reference is made to one or more proprietary products in the Contract Documents, but
restrictive descriptive materials of one or more manufacturer(s) is referred to in the Contract
Documents, the products of other manufacturers will be accepted, provided they equal or exceed the
standards set forth in the drawings and specifications and are compatible with the intent and purpose of
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INSTRUCTIONS TO BIDDERS
PAGE NO. 4

the design, subject to the written approval of the A/E. Such written approval must occur prior to the
deadline established for the last scheduled addenda to be issued. The A/E’s written approval will be in
an issued addendum. If the descriptive material is not restrictive, the products of other manufacturers
specified will be accepted without prior approval provided they are compatible with the intent and
purpose of the design as determined by the A/E.

15. Financial Responsibility of Contractors, Subcontractors and Sub-subcontractors

Contractors shall respond promptly to any inquiry in writing by DFCM to any concern of financial
responsibility of the contractor, subcontractor or sub-subcontractor.

16. Debarment

By submitting a bid, the Contractor certifies that neither it nor its principals, including project and site
managers, have been, or are under consideration for, debarment or suspension, or any action that
would exclude such from participation in a construction contract by any governmental department or
agency. If the Contractor cannot certify this statement, attach to the bid a detailed written explanation
which must be reviewed and approved by DFCM as part of the requirements for award of the Project.
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BID BOND
(Title 63, Chapter 56, U. C. A. 1953, as Amended)

KNOW ALL PERSONS BY THESE PRESENTS:

That hereinafter referred to as
the "Principal," and , a corporation organized and existing
under the laws of the State of , with its principal office in the City of and authorized to transact

business in this State and U. S. Department of the Treasury Listed, (Circular 570, Companies Holding Certificates of Authority as Acceptable
Securities on Federal Bonds and as Acceptable Reinsuring Companies); hereinafter referred to as the "Surety," are held and firmly bound unto
the STATE OF UTAH, hereinafter referred to as the "Obligee," in the amount of $ (5% of the
accompanying bid), being the sum of this Bond to which payment the Principal and Surety bind themselves, their heirs, executors,
administrators, successors and assigns, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH that whereas the Principal has submitted to Obligee the accompanying
bid incorporated by reference herein, dated as shown, to enter into a contract in writing for the

Project.

NOW, THEREFORE, THE CONDITION OF THE ABOVE OBLIGATION IS SUCH, that if the said principal does not
execute a contract and give bond to be approved by the Obligee for the faithful performance thereof within ten (10) days after being notified
in writing of such contract to the principal, then the sum of the amount stated above will be forfeited to the State of Utah as liquidated
damages and not as a penalty; if the said principal shall execute a contract and give bond to be approved by the Obligee for the faithful
performance thereof within ten (10) days after being notified in writing of such contract to the Principal, then this obligation shall be null and
void. Itis expressly understood and agreed that the liability of the Surety for any and all defaults of the Principal hereunder shall be the full
penal sum of this Bond. The Surety, for value received, hereby stipulates and agrees that obligations of the Surety under this Bond shall be
for a term of sixty (60) days from actual date of the bid opening.

PROVIDED, HOWEVER, that this Bond is executed pursuant to provisions of Title 63, Chapter 56, Utah Code Annotated, 1953,
as amended, and all liabilities on this Bond shall be determined in accordance with said provisions to same extent as if it were copied at
length herein.

IN WITNESS WHEREOF, the above bounden parties have executed this instrument under their several seals on the date indicated
below, the name and corporate seal of each corporate party being hereto affixed and these presents duly signed by its undersigned
representative, pursuant to authority of its governing body.

DATED this day of , 20
Principal’'s name and address (if other than a corporation): Principal’'s name and address (if a corporation):
By: By:
Title: Title:
(Affix Corporate Seal)
Surety's name and address:
STATE OF )
) ss. By:
COUNTY OF ) Attorney-in-Fact (Affix Corporate Seal)
On this day of , 20 , personally appeared before me

whose identity is personally known to me or proved to me on the basis of satisfactory evidence, and who, being by me duly sworn, did say
that he/she is the Attorney-in-fact of the above-named Surety Company, and that he/she is duly authorized to execute the same and has
complied in all respects with the laws of Utah in reference to becoming sole surety upon bonds, undertakings and obligations, and that he/she
acknowledged to me that as Attorney-in-fact executed the same.

Subscribed and sworn to before me this day of , 20
My Commission Expires:
Resides at:

NOTARY PUBLIC

Agency:

Agent:

Address: Approved As To Form: May 25, 2005
Phone: By Alan S. Bachman, Asst Attorney General
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STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES

DFCM
Division of Facilities Construction and

INSTRUCTIONS AND SUBCONTRACTORS LIST FORM

The three low bidders, as well as all other bidders that desire to be considered, are required by law to submit to

DFCM within 24 hours of bid opening a list of ALL first-tier subcontractors, including the subcontractor’s
name, bid amount and other information required by Building Board Rule and as stated in these Contract
Documents, based on the following:

DOLLAR AMOUNTS FOR LISTING

PROJECTS UNDER $500,000: ALL FIRST-TIER SUBS $20,000 OR OVER MUST BE LISTED
PROJECTS $500,000 OR MORE:  ALL FIRST-TIER SUBS $35,000 OR OVER MUST BE LISTED

Any additional subcontractors identified in the bid documents shall also be listed.

The DFCM Director may not consider any bid submitted by a bidder if the bidder fails to submit a
subcontractor list meeting the requirements of State law.

List subcontractors for base bid as well as the impact on the list that the selection of any alternate may have.
Bidder may not list more than one subcontractor to perform the same work.

If there are no subcontractors for the job that are required to be reported by State law (either because there
are no subcontractors that will be used on the project or because there are no first-tier subcontractors over the
dollar amounts referred to above), then you do not need to submit a sublist. If you do not submit a sublist, it
will be deemed to be a representation by you that there are no subcontractors on the job that are required to

be reported under State law. At any time, DFCM reserves the right to inquire, for security purposes, as to
the identification of the subcontractors at any tier that will be on the worksite.

LICENSURE:

The subcontractor’s name, the type of work, the subcontractor’s bid amount, and the subcontractor's license
number as issued by DOPL, if such license is required under Utah Law, shall be listed. Bidder shall certify that
all subcontractors, required to be licensed, are licensed as required by State law. A subcontractor includes a
trade contractor or specialty contractor and does not include suppliers who provide only materials, equipment, or
supplies to a contractor or subcontractor.

‘SPECIAL EXCEPTION’:

A bidder may list ‘Special Exception’ in place of a subcontractor when the bidder intends to obtain a
subcontractor to perform the work at a later date because the bidder was unable to obtain a qualified or
reasonable bid under the provisions of U.C.A.Section 63A-5-208(4). The bidder shall insert the term “Special
Exception’ for that category of work, and shall provide documentation with the subcontractor list describing the
bidder’s efforts to obtain a bid of a qualified subcontractor at a reasonable cost and why the bidder was unable
to obtain a qualified subcontractor bid. The Director must find that the bidder complied in good faith with State
law requirements for any ‘Special Exception’ designation, in order for the bid to be considered. If awarded the
contract, the Director shall supervise the bidder’s efforts to obtain a qualified subcontractor bid. The amount of
the awarded contract may not be adjusted to reflect the actual amount of the subcontractor’s bid. Any listing of
‘Special Exception’ on the sublist form shall also include amount allocated for that work.

GROUNDS FOR DISQUALIFICATION:

The Director may not consider any bid submitted by a bidder if the bidder fails to submit a subcontractor list
meeting the requirements of State law. Director may withhold awarding the contract to a particular bidder if one
or more of the proposed subcontractors are considered by the Director to be unqualified to do the Work or for
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INSTRUCTIONS AND SUBCONTRACTORS LIST FORM
Page No. 2

such other reason in the best interest of the State of Utah. Notwithstanding any other provision in these
instructions, if there is a good faith error on the sublist form, at the sole discretion of the Director, the Director
may provide notice to the contractor and the contractor shall have 24 hours to submit the correction to the
Director. If such correction is submitted timely, then the sublist requirements shall be considered met.

CHANGES OF SUBCONTRACTORS SPECIFICALLY IDENTIFIED ON SUBLIST FORM:

Subsequent to twenty-four hours after the bid opening, the contractor may change its listed subcontractors only
after receiving written permission from the Director based on complying with all of the following criteria.

@ The contractor has established in writing that the change is in the best interest of the State and that the
contractor establishes an appropriate reason for the change, which may include, but not is not limited to,
the following reasons: the original subcontractor has failed to perform, or is not qualified or capable of
performing, and/or the subcontractor has requested in writing to be released.

2 The circumstances related to the request for the change do not indicate any bad faith in the original
listing of the subcontractors.

3 Any requirement set forth by the Director to ensure that the process used to select a new subcontractor
does not give rise to bid shopping.

(@) Any increase in the cost of the subject subcontractor work is borne by the contractor.

5) Any decrease in the cost of the subject subcontractor work shall result in a deductive change order being
issued for the contract for such decreased amount.

(6) The Director will give substantial weight to whether the subcontractor has consented in writing to being
removed unless the Contractor establishes that the subcontractor is not qualified for the work.

EXAMPLE:

Example of a list where there are only four subcontractors:

SUBCONTRACTOR,
TYPE OF WORK “SELF” OR “SPECIAL SUBCONTRACTOR CONTRACTOR
EXCEPTION” BID AMOUNT LICENSE #

ELECTRICAL ABCD Electric Inc. $350,000.00 123456789000
LANDSCAPING “Self” * $300,000.00 123456789000
CONCRETE XYZ Concrete Inc $298,000.00 987654321000
(ALTERNATE #1)

_ _ _ (TO BE PROVIDED
MECHANICAL “Special Exception” Fixed at: $350,000.00 AFTER OBTAINING

(attach documentation) SUBCONTRACTOR)

* Bidders may list “self”, but it is not required.

PURSUANT TO STATE LAW - SUBCONTRACTOR BID AMOUNTS CONTAINED IN THIS

SUBCONTRACTOR LIST SHALL NOT BE DISCLOSED UNTIL THE CONTRACT HAS BEEN AWARDED.
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STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES
L] L] L] L] L] L] L] DFCM
Division of Facilities Construction and
SUBCONTRACTORS LIST
FAX TO 801-538-3677
PROJECT TITLE:
Caution: You must read and comply fully with instructions.
SUBCONTRACTOR, SUBCONTRACTOR
TYPE OF WORK “SELF” OR “SPECIAL EXCEPTION” BID AMOUNT CONT. LICENSE #

We certify that:

I. This list includes all subcontractors as required by the instructions, including those related to the base bid as
well as any alternates.

2. We have listed “Self” or “Special Exception” in accordance with the instructions.

3. All subcontractors are appropriately licensed as required by State law.

FIRM:

DATE: SIGNED BY:

NOTICE: FAILURE TO SUBMIT THIS FORM, PROPERLY COMPLETED AND SIGNED, AS REQUIRED IN THESE
CONTRACT DOCUMENTS, SHALL BE GROUNDS FOR OWNER’S REFUSAL TO ENTER INTO A WRITTEN
CONTRACT WITH BIDDER. ACTION MAY BE TAKEN AGAINST BIDDERS BID BOND AS DEEMED
APPROPRIATE BY OWNER. ATTACH A SECOND PAGE IF NECESSARY.

4110 State Office Building, Salt Lake City, Utah 84114 - telephone 801-538-3018 — facsimile 801-538-3677 — http://dfcm.utah.gov
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3000/300/ IFVA/ / /

Project No.
CONTRACTOR'S AGREEMENT
FOR:
THIS CONTRACTOR'S AGREEMENT, made and entered into this day of , 20, by
and between the DIVISION OF FACILITIES CONSTRUCTION AND MANAGEMENT, hereinafter
referred to as "DFCM", and , incorporated in the State of

and authorized to do business in the State of Utah, hereinafter referred to as "Contractor",
whose address is

WITNESSETH: WHEREAS, DFCM intends to have Work performed at

WHEREAS, Contractor agrees to perform the Work for the sum stated herein.

NOW, THEREFORE, DFCM and Contractor for the consideration provided in this Contractor's
Agreement, agree as follows:

ARTICLE 1. SCOPE OF WORK. The Work to be performed shall be in accordance with the
Contract Documents prepared by and entitled

The DFCM General Conditions (“General Conditions”) dated May 25, 2005 and Supplemental General
Conditions dated May 5, 2008 (“also referred to as General Conditions”) on file at the office of DFCM
and available on the DFCM website, are hereby incorporated by reference as part of this Agreement and
are included in the specifications for this Project. All terms used in this Contractor's Agreement shall be
as defined in the Contract Documents, and in particular, the General Conditions.

The Contractor Agrees to furnish labor, materials and equipment to complete the Work as required in the
Contract Documents which are hereby incorporated by reference. It is understood and agreed by the
parties hereto that all Work shall be performed as required in the Contract Documents and shall be
subject to inspection and approval of DFCM or its authorized representative. The relationship of the
Contractor to the DFCM hereunder is that of an independent Contractor.

ARTICLE 2. CONTRACT SUM. The DFCM agrees to pay and the Contractor agrees to accept in
full performance of this Contractor's Agreement, the sum of
DOLLARS AND NO CENTS ($ .00),
which is the base bid, and which sum also includes the cost of a 100% Performance Bond and a 100%
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CONTRACTOR'S AGREEMENT
PAGE NO. 2

Payment Bond as well as all insurance requirements of the Contractor. Said bonds have already been
posted by the Contractor pursuant to State law. The required proof of insurance certificates have been
delivered to DFCM in accordance with the General Conditions before the execution of this Contractor's
Agreement.

ARTICLE 3. TIME OF COMPLETION AND DELAY REMEDY. The Work shall be
Substantially Complete by . Contractor agrees to pay liquidated damages in the amount of
$ per day for each day after expiration of the Contract Time until the Contractor achieves
Substantial Completion in accordance with the Contract Documents, if Contractor's delay makes the
damages applicable. The provision for liquidated damages is: (a) to compensate the DFCM for delay
only; (b) is provided for herein because actual damages can not be readily ascertained at the time of
execution of this Contractor's Agreement; (c) is not a penalty; and (d) shall not prevent the DFCM from
maintaining Claims for other non-delay damages, such as costs to complete or remedy defective Work.

No action shall be maintained by the Contractor, including its or Subcontractor or suppliers at any tier,
against the DFCM or State of Utah for damages or other claims due to losses attributable to hindrances
or delays from any cause whatsoever, including acts and omissions of the DFCM or its officers,
employees or agents, except as expressly provided in the General Conditions. The Contractor may
receive a written extension of time, signed by the DFCM, in which to complete the Work under this
Contractor's Agreement in accordance with the General Conditions.

ARTICLE 4. CONTRACT DOCUMENTS. The Contract Documents consist of this Contractor's
Agreement, the Conditions of the Contract (DFCM General Conditions, Supplementary and other
Conditions), the Drawings, Specifications, Addenda and Modifications. The Contract Documents shall
also include the bidding documents, including the Invitation to Bid, Instructions to Bidders/ Proposers
and the Bid/Proposal, to the extent not in conflict therewith and other documents and oral presentations
that are documented as an attachment to the contract.

All such documents are hereby incorporated by reference herein. Any reference in this Contractor's
Agreement to certain provisions of the Contract Documents shall in no way be construed as to lessen the
importance or applicability of any other provisions of the Contract Documents.

ARTICLE 5. PAYMENT. The DFCM agrees to pay the Contractor from time to time as the Work
progresses, but not more than once each month after the date of Notice to Proceed, and only upon
Certificate of the A/E for Work performed during the preceding calendar month, ninety-five percent
(95%) of the value of the labor performed and ninety-five percent (95%) of the value of materials
furnished in place or on the site. The Contractor agrees to furnish to the DFCM invoices for materials
purchased and on the site but not installed, for which the Contractor requests payment and agrees to
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CONTRACTOR'S AGREEMENT
PAGE NO. 3

safeguard and protect such equipment or materials and is responsible for safekeeping thereof and if such
be stolen, lost or destroyed, to replace same.

Such evidence of labor performed and materials furnished as the DFCM may reasonably require shall be
supplied by the Contractor at the time of request for Certificate of Payment on account. Materials for
which payment has been made cannot be removed from the job site without DFCM's written approval.
Five percent (5%) of the earned amount shall be retained from each monthly payment. The retainage,
including any additional retainage imposed and the release of any retainage, shall be in accordance with
UCA 13-8-5 as amended. Contractor shall also comply with the requirements of UCA 13-8-5, including
restrictions of retainage regarding subcontractors and the distribution of interest earned on the retention
proceeds. The DFCM shall not be responsible for enforcing the Contractor’s obligations under State law
in fulfilling the retention law requirements with subcontractors at any tier.

ARTICLE 6. INDEBTEDNESS. Before final payment is made, the Contractor must submit evidence
satisfactory to the DFCM that all payrolls, materials bills, subcontracts at any tier and outstanding
indebtedness in connection with the Work have been properly paid. Final Payment will be made after
receipt of said evidence, final acceptance of the Work by the DFCM as well as compliance with the
applicable provisions of the General Conditions.

Contractor shall respond immediately to any inquiry in writing by DFCM as to any concern of financial
responsibility and DFCM reserves the right to request any waivers, releases or bonds from Contractor in
regard to any rights of Subcontractors (including suppliers) at any tier or any third parties prior to any
payment by DFCM to Contractor.

ARTICLE 7. ADDITIONAL WORK. Itis understood and agreed by the parties hereto that no
money will be paid to the Contractor for additional labor or materials furnished unless a new contract in
writing or a Modification hereof in accordance with the General Conditions and the Contract Documents
for such additional labor or materials has been executed. The DFCM specifically reserves the right to
modify or amend this Contractor's Agreement and the total sum due hereunder either by enlarging or
restricting the scope of the Work.

ARTICLE 8. INSPECTIONS. The Work shall be inspected for acceptance in accordance with the
General Conditions.

ARTICLE 9. DISPUTES. Any dispute, PRE or Claim between the parties shall be subject to the
provisions of Article 7 of the General Conditions. DFCM reserves all rights to pursue its rights and
remedies as provided in the General Conditions.

ARTICLE 10. TERMINATION, SUSPENSION OR ABANDONMENT. This Contractor’s
Agreement may be terminated, suspended or abandoned in accordance with the General Conditions.
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CONTRACTOR'S AGREEMENT
PAGE NO. 4

ARTICLE 11. DFCM'S RIGHT TO WITHHOLD CERTAIN AMOUNT AND MAKE USE
THEREOF. The DFCM may withhold from payment to the Contractor such amount as, in DFCM's
judgment, may be necessary to pay just claims against the Contractor or Subcontractor at any tier for
labor and services rendered and materials furnished in and about the Work. The DFCM may apply such
withheld amounts for the payment of such claims in DFCM's discretion. In so doing, the DFCM shall be
deemed the agent of Contractor and payment so made by the DFCM shall be considered as payment
made under this Contractor's Agreement by the DFCM to the Contractor. DFCM shall not be liable to
the Contractor for any such payment made in good faith. Such withholdings and payments may be made
without prior approval of the Contractor and may be also be prior to any determination as a result of any
dispute, PRE, Claim or litigation.

ARTICLE 12. INDEMNIFICATION. The Contractor shall comply with the indemnification
provisions of the General Conditions.

ARTICLE 13. SUCCESSORS AND ASSIGNMENT OF CONTRACT. The DFCM and
Contractor, respectively bind themselves, their partners, successors, assigns and legal representatives to
the other party to this Agreement, and to partners, successors, assigns and legal representatives of such
other party with respect to all covenants, provisions, rights and responsibilities of this Contractor’s
Agreement. The Contractor shall not assign this Contractor’s Agreement without the prior written
consent of the DFCM, nor shall the Contractor assign any moneys due or to become due as well as any
rights under this Contractor’s Agreement, without prior written consent of the DFCM.

ARTICLE 14. RELATIONSHIP OF THE PARTIES. The Contractor accepts the relationship of
trust and confidence established by this Contractor's Agreement and covenants with the DFCM to
cooperate with the DFCM and A/E and use the Contractor's best skill, efforts and judgment in furthering
the interest of the DFCM,; to furnish efficient business administration and supervision; to make best
efforts to furnish at all times an adequate supply of workers and materials; and to perform the Work in
the best and most expeditious and economic manner consistent with the interests of the DFCM.

ARTICLE 15. AUTHORITY TO EXECUTE AND PERFORM AGREEMENT. Contractor
and DFCM each represent that the execution of this Contractor's Agreement and the performance
thereunder is within their respective duly authorized powers.

ARTICLE 16. ATTORNEY FEES AND COSTS. Except as otherwise provided in the dispute
resolution provisions of the General Conditions, the prevailing party shall be entitled to reasonable
attorney fees and costs incurred in any action in the District Court and/or appellate body to enforce this
Contractor's Agreement or recover damages or any other action as a result of a breach thereof.
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IN WITNESS WHEREOF, the parties hereto have executed this Contractor's Agreement on the day
and year stated hereinabove.

CONTRACTOR:
Signature Date
Title:
State of )
)
County of ) Please type/print name clearly
Onthis ___ day of , 20 , personally appeared before me,
whose |dent|ty is personally known to me (or proved to me on the basis of satisfactory eV|dence) and
who by me duly sworn (or affirmed), did say that he (she) is the (title or office) of

the firm and that said document was signed by him (her) in behalf of said firm.

Notary Public

(SEAL)

My Commission Expires
APPROVED AS TO AVAILABILITY DIVISION OF FACILITIES
OF FUNDS: CONSTRUCTION AND MANAGEMENT
David D. Williams, Jr. Date Lynn A. Hinrichs Date
DFCM Administrative Services Director Assistant Director Construction Management
APPROVED AS TO FORM: APPROVED FOR EXPENDITURE:
ATTORNEY GENERAL
May 5, 2008
By: Alan S. Bachman Division of Finance Date

Asst Attorney General

DFCM FORM 1b 050508
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PERFORMANCE BOND
(Title 63, Chapter 56, U. C. A. 1953, as Amended)

That hereinafter referred to as the "Principal" and
, a corporation organized and existing under the laws of the State of _
, with its principal office in the City of and authorized to transact business in this State and U. S. Department of the Treasury

Listed (Circular 570, Companies Holding Certificates of Authority as Acceptable Securities on Federal Bonds and as Acceptable Reinsuring Companies);
hereinafter referred to as the "Surety," are held and firmly bound unto the State of Utah, hereinafter referred to as the "Obligee, " in the amount of

DOLLARS ($ ) for the payment whereof, the
said Principal and Surety bind themselves and their heirs, administrators, executors, successors and assigns, jointly and severally, firmly by these presents.

WHEREAS, the Principal has entered into a certain written Contract with the Obligee, dated the day of , 20 ,to

construct
in the County of , State of Utah, Project No. , for the approximate sum of

Dollars ($ ), which

Contract is hereby incorporated by reference herein.
NOW, THEREFORE, the condition of this obligation is such that if the said Principal shall faithfully perform the Contract in accordance with the
Contract Documents including, but not limited to, the Plans, Specifications and conditions thereof, the one year performance warranty, and the terms of the

Contract as said Contract may be subject to Modifications or changes, then this obligation shall be void; otherwise it shall remain in full force and effect.

No right of action shall accrue on this bond to or for the use of any person or corporation other than the state named herein or the heirs, executors,
administrators or successors of the Owner.

The parties agree that the dispute provisions provided in the Contract Documents apply and shall constitute the sole dispute procedures of the parties.

PROVIDED, HOWEVER, that this Bond is executed pursuant to the Provisions of Title 63, Chapter 56, Utah Code Annotated, 1953, as amended,
and all liabilities on this Bond shall be determined in accordance with said provisions to the same extent as if it were copied at length herein.

IN WITNESS WHEREOF, the said Principal and Surety have signed and sealed this instrument this day of , 20
WITNESS OR ATTESTATION: PRINCIPAL:
By:
(Seal)
Title:
WITNESS OR ATTESTATION: SURETY:
By:
Attorney-in-Fact (Seal)
STATE OF )
) ss.
COUNTY OF )
On this day of , 20___, personally appeared before me , whose

identity is personally known to me or proved to me on the basis of satisfactory evidence, and who, being by me duly sworn, did say that he/she is the Attorney
in-fact of the above-named Surety Company and that he/she is duly authorized to execute the same and has complied in all respects with the laws of Utah in
reference to becoming sole surety upon bonds, undertakings and obligations, and that he/she acknowledged to me that as Attorney-in-fact executed the same.

Subscribed and sworn to before me this day of , 20

My commission expires:

Resides at:
NOTARY PUBLIC
Agency:
Agent:
Address: Approved As To Form: May 25, 2005
Phone- By Alan S. Bachman, Asst Attorney General
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PAYMENT BOND
(Title 63, Chapter 56, U. C. A. 1953, as Amended)
KNOW ALL PERSONS BY THESE PRESENTS:

That hereinafter referred to as the “Principal," and
, a corporation organized and existing under the laws of the State of authorized to do business in this State
and U. S. Department of the Treasury Listed (Circular 570, Companies Holding Certificates of Authority as Acceptable Securities on Federal Bonds and as
Acceptable Reinsuring Companies); with its principal office in the City of hereinafter referred to as the "Surety," are held and firmly bound unto
the State of Utah hereinafter referred to as the "Obligee," in the amount of
Dollars ($ ) for the payment whereof, the said Principal and Surety bind themselves and their heirs, administrators, executors, successors
and assigns, jointly and severally, firmly by these presents.

WHEREAS, the Principal has entered into a certain written Contract with the Obligee, dated the day of , 20 ,
to construct
in the County of , State of Utah, Project No. for the approximate sum of
Dollars ($ ), which contract is hereby

incorporated by reference herein.

NOW, THEREFORE, the condition of this obligation is such that if the said Principal shall pay all claimants supplying labor or materials to Principal
or Principal's Subcontractors in compliance with the provisions of Title 63, Chapter 56, of Utah Code Annotated, 1953, as amended, and in the prosecution of the
Work provided for in said Contract, then, this obligation shall be void; otherwise it shall remain in full force and effect.

That said Surety to this Bond, for value received, hereby stipulates and agrees that no changes, extensions of time, alterations or additions to the terms
of the Contract or to the Work to be performed thereunder, or the specifications or drawings accompanying same shall in any way affect its obligation on this Bond,
and does hereby waive notice of any such changes, extensions of time, alterations or additions to the terms of the Contract or to the Work or to the specifications
or drawings and agrees that they shall become part of the Contract Documents.

PROVIDED, HOWEVER, that this Bond is executed pursuant to the provisions of Title 63, Chapter 56, Utah Code Annotated, 1953, as amended, and
all liabilities on this Bond shall be determined in accordance with said provisions to the same extent as if it were copied at length herein.

IN WITNESS WHEREOF, the said Principal and Surety have signed and sealed this instrument this day of , 20
WITNESS OR ATTESTATION: PRINCIPAL:
By:
(Seal)
Title:
WITNESS OR ATTESTATION: SURETY:
By:
STATE OF ) Attorney-in-Fact (Seal)
) ss.
COUNTY OF
On this day of , 20 , personally appeared before me

, Wwhose identity is personally known to me or proved to me on the basis of
satisfactory evidence, and who, being by me duly sworn, did say that he/she is the Attorney-in-fact of the above-named Surety Company, and that he/she is duly
authorized to execute the same and has complied in all respects with the laws of Utah in reference to becoming sole surety upon bonds, undertakings and
obligations, and that he/she acknowledged to me that as Attorney-in-fact executed the same.

Subscribed and sworn to before me this day of , 20

My commission expires:

Resides at:
NOTARY PUBLIC
Agency. Approved As To Form: May 25, 2005
Agent: By Alan S. Bachman, Asst Attorney General
Address:
Phone:
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STATE OF UTAH - DEPARTMENT OF ADMINISTRATIVE SERVICES

DFCM
Division of Facilities Construction and Management

CERTIFICATE OF SUBSTANTIAL COMPLETION

PROJECT PROJECT NO:

AGENCY/INSTITUTION

AREA ACCEPTED

The Work performed under the subject Contract has been reviewed on this date and found to be Substantially Completed as
defined in the General Conditions; including that the construction is sufficiently completed in accordance with the Contract
Documents, as modified by any change orders agreed to by the parties, so that the State of Utah can occupy the Project or specified
area of the Project for the use for which it is intended.

The DFCM - (Owner) accepts the Project or specified area of the Project as Substantially Complete and will assume full
possession of the Project or specified area of the Project at (time) on (date).

The DFCM accepts the Project for occupancy and agrees to assume full responsibility for maintenance and operation, including
utilities and insurance, of the Project subject to the itemized responsibilities and/or exceptions noted below:

The Owner acknowledges receipt of the following closeout and transition materials:
As-built Drawings O & M Manuals Warranty Documents Completion of Training
Requirements

A list of items to be completed or corrected (Punch List) is attached hereto. The failure to include an item on it does not alter the
responsibility of the Contractor to complete all the Work in accordance with the Contract Documents, including authorized
changes thereof. The amount of (Twice the value of the punch list work) shall be retained to assure the
completion of the punch list work.

The Contractor shall complete or correct the Work on the list of (Punch List) items appended hereto within

__calendar days from the above date of issuance of this Certificate. The amount withheld pending completion of the list of
items noted and agreed to shall be: $ . If the list of items is not completed within the time allotted the Owner
has the right to be compensated for the delays and/or complete the work with the help of independent contractor at the expense of
the retained project funds. If the retained project funds are insufficient to cover the delay/completion damages, the Owner shall be
promptly reimbursed for the balance of the funds needed to compensate the Owner.

by:
CONTRACTOR (include name of firm) (Signature) DATE

by:
AJE (include name of firm) (Signature) DATE

by:
USING INSTITUTION OR AGENCY (Signature) DATE

by:
DFCM (Owner) (Signature) DATE
4110 State Office Building, Salt Lake City, Utah 84114 cc: Parties Noted
telephone 801-538-3018 « facsimile 801-538-3267 « http://dfcm.utah.gov DFCM, Director
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General Contractor Performance Rating Form

Project Name:

DFCM Project#

Contractor:

{ABC Construction, Jehn Doe, 111-111-1111)

A/E:

(ABC Architects, lane Dog, 222-222-2222)

Original Contract
Amount:

Final Contract
Amount:

DFCM Project Manager:

Contract Date:

Completion Date:

Rating Guideline

Date of Rating:

1. Rate Contractors quality of workmanship, management of sub contractor performance,
project cleanliness, organization and safety requirement.

Score

~Agency Comments:

A & E Commenis:

DFCM Project Manager Commients:

4119 State Office Building, Salt Lake City, Utah 84114 telephone 801-538-3018 + facsimile 801-538-3267 + www.dfem.utah.gov

de72606



2. Rate Contractor administration of project costs, change orders and financial management of
the project budget.

Score

Agency Comments:

A & E Comments:

DFCM Project Manager Comments:

3. Rate Contractor's performance and adherence to Project Schedule, delay procedures and Score
requirements of substantial completion, inspection and punch-list performance.
Agency Comments:
A & E Comments:
DFCM Project Manager Comments:
Score

4. Evaluate performance of contractor management team including project manager, engineer
and superintendent also include in the rating team's ability to work well with owner, user
agency and consultants.

~Agency Comments:

A & E Comments:

DFCM Project Manager Comments:

4110 State Office Building, Salt Lake City, Utah 84114 telephone 801-538-3018 - facsimile 801-538-3267 « www.dfcm.utah.gov

de072606



5. Rate success of Contractor's management plan, completion of the plans mitigation of Score

project risks and performance of vaiue engineering concepts.

A & E Comments:

DFCM Project Manager Comments:

Signed by: Date: Mean Score

4110 State Office Building, Salt Lake City, Utah 84114 telephone 801-538-3018 + facsimile 801-538-3267 - www.dfem utah.gov def72606



Technical Specification For

Utah Valley University

Physical Education Building South Tartan Gym Flooring Replacement
Division of Facilities Construction Management Project Number 08019790
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Utah Valley University
Physical Education Building Athletic Flooring Improvements
Division of Facilities Construction Management

SECTION 01010 - SUMMARY OF WORK

1]

GENERAL

The project consists of the removal of the existing gymnasium flooring and floor base systems and re-
placement with new athletic flooring system as noted on construction documents and as per specification.

1. Project Location: Utah Valley University, Orem Utah
2. Owner: State of Utah, Utah Valley University

Contract Documents, dated February 11th 2009, were prepared for the project by P+A architects located
at 821 East Kensington Avenue, Salt Lake City, Utah

The Work will be constructed under a single prime contract.

Use of the Site: Limit use of premises to areas indicated. Do not disturb portions of the site beyond the
areas indicated.

1. Allow for Owner occupancy and use by the public.
2. Keep driveways and entrances clear. Do not use these areas for parking or material storage.
Schedule deliveries to minimize on-site storage of materials and equipment.

CONTRACTOR USE OF PREMISES

General: During the construction period the Contractor shall have use of the premises for construction
operations as shown on construction documents including. The Contractor's use of the premises is lim-
ited only by the Owner's right to perform work or to retain other contractors on portions of the Project.
Parking and contractor staging at the site is limited and will be reviewed at the pre bid conference.

Use of the Site: Limit use of the premises to work in areas indicated. Confine operations to areas within
contract limits indicated. Do not disturb portions of the site beyond the areas in which the Work is indi-
cated.

1. Driveways and Entrances: Keep driveways and entrances serving the premises clear and available
to other occupants and emergency vehicles at all times. Do not use these areas for parking or stor-
age of materials. Schedule deliveries to minimize space and time requirements for storage of ma-
terials and equipment on-site.

END OF SECTION 01010
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Utah Valley University
Physical Education Building Athletic Flooring Improvements
Division of Facilities Construction Management

SECTION 01027 - APPLICATIONS FOR PAYMENT

1.1 GENERAL

A. Coordinate the Schedule of Values and Applications for Payment with the Contractor's Construction
Schedule, Submittal Schedule, and List of Subcontracts.

B. Schedule of Values: Coordinate preparation of the Schedule of Values with preparation of the Contrac-
tor's Construction Schedule.

1. Correlate line items in the Schedule of Values with other required administrative schedules and
forms, including:

a. Contractor's Construction Schedule.
b. Application for Payment forms, including Continuation Sheets.
c: List of subcontractors.
d. List of products.
e. List of principal suppliers and fabricators.
f. Schedule of submittals.
2. Submit the Schedule of Values at the earliest possible date but no later than 7 days before the date

scheduled for submittal of the initial Applications for Payment.

€ Format and Content: Use the Project Manual table of contents as a guide to establish the format for the
Schedule of Values. Provide at least one line item for each Specification Section.

1. Include the following Project identification:
a. Project name and location.
b. Name of Architect.
c. Project number.
d. Contractor's name and address.
e. Date of submittal.

2. Arrange the Schedule of Values in tabular form with separate columns to indicate the following
for each item listed:

Related Specification Section or Division.

Description of Work.

Name of subcontractor.

Name of manufacturer or fabricator.

Name of supplier.

Change Orders (numbers) that affect value.

Dollar value.

Percentage of Contract Sum to nearest one-hundredth percent, adjusted to total 100 percent.

SEmmopooe

3; Provide a breakdown of the Contract Sum in sufficient detail to facilitate evaluation of Applica-
tions for Payment. Break subcontract amounts down into several line items. Round amounts to
nearest whole dollar; the total shall equal the Contract Sum.

4. Provide a separate line item for each part of the Work where Applications for Payment may in-
clude materials or equipment, purchased or fabricated and stored, but not yet installed.

APPLICATIONS FOR PAYMENT 01027 - 1



Utah Valley University
Physical Education Building Athletic Flooring Improvements
Division of Facilities Construction Management

5. Provide separate line items for initial cost of the materials, for each subsequent stage of comple-
tion, and for total installed value.
6. Show line items for indirect costs and margins on costs only when such items are listed individu-

ally in Applications for Payment. Each item in the Schedule of Values and Applications for
Payment shall be complete. Include the total cost and proportionate share of general overhead and
profit margin for each item.

a. Temporary facilities and items that are not direct cost of work-in-place may be shown as
separate line items or distributed as general overhead expense.

7. Update and resubmit the Schedule of Values when Change Orders or Construction Change Direc-
tives change the Contract Sum.

D. Applications for Payment shall be consistent with previous applications and payments as certified by the
Owner and paid for by the Owner.

E. Payment-Application Times: Payment dates are indicated in the Agreement. The period covered by each
application is the period indicated in the Agreement.

F. Payment-Application Forms: Use AIA Document G702 and Continuation Sheets G703 as the form for
Applications for Payment.

G. Application Preparation: Complete every entry, including notarization and execution by a person
authorized to sign on behalf of the Contractor. The owner will return incomplete applications without
action.

1. Entries shall match data on the Schedule of Values and the Contractor's Construction Schedule.
Use updated schedules if revisions were made.

2. Include amounts of Change Orders and Construction Change Directives issued prior to the last day
of the construction period covered by the application.

H. Transmittal: Submit 3 executed original copies of each Application for Payment to the ownerwithin 24
hours. One copy shall be complete, including waivers of lien and similar attachments.

1. Transmit each copy with a transmittal listing attachments and recording appropriate information
related to the application.

I. Waivers of Mechanics Lien: With each Application for Payment, submit waivers of lien from every en-
tity who may file a lien arising out of the Contract and related to the Work covered by the payment.

1 Submit partial waivers on each item for the amount requested, prior to deduction for retainage, on
each item.

2. When an application shows completion of an item, submit final or full waivers.

3. Submit each Application for Payment with Contractor's waiver of lien for the period of construc-

tion covered by the application.

a. Submit final Applications for Payment with final waivers from every entity involved with
performance of the Work covered by the application who may file a lien.

4. Waiver Forms: Submit waivers of lien on forms, and executed in a manner, acceptable to the
Owner.
J. Initial Application for Payment: Administrative actions and submittals that must precede or coincide

with submittal of the first Application for Payment include the following:

APPLICATIONS FOR PAYMENT 01027 -2



Utah Valley University
Physical Education Building Athletic Flooring Improvements
Division of Facilities Construction Management

1.3

= No00ind Chilh i e b =

0.

List of subcontractors.

List of principal suppliers and fabricators.

Schedule of Values.

Contractor's Construction Schedule (preliminary if not final).
Submittal Schedule (preliminary if not final).

List of Contractor's staff assignments.

Copies of building permits.

Copies of licenses from governing authorities.

Certificates of insurance and insurance policies.
Performance and payment bonds.

Application for Payment at Substantial Completion: Following issuance of the Certificate of Substantial
Completion, submit an Application for Payment. This application shall reflect Certificates of Partial Sub-
stantial Completion issued previously for Owner occupancy of designated portions of the Work.

Administrative actions and submittals that shall precede or coincide with this application include
the following:

Occupancy permits.

Warranties and maintenance agreements.

Maintenance instructions.

Meter readings.

Changeover information related to Owner's occupancy.
Final cleaning.

Application for reduction of retainage and consent of surety.

e an o

Final Payment Application: Administrative actions and submittals that must precede or coincide with
submittal of the final Application for Payment include the following:

AW -

Completion of Project closeout requirements.

Completion of items specified for completion after Substantial Completion.
Transmittal of Project construction records to the Owner.

Removal of temporary facilities and services.

Change of door locks to Owner's access.

PRODUCTS (Not Applicable)

EXECUTION (Not Applicable)

END OF SECTION 01027
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Utah Valley University
Physical Education Building Athletic F looring Improvements
Division of Facilities Construction Management

SECTION 01030 - ALTERNATES

PART 1 - GENERAL

1.1

A.

1.2

1.3

1.4

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary Conditions and
other Division 1 Specification Sections, apply to this Section.

SUMMARY

This Section includes administrative and procedural requirements governing Alternates.

DEFINITIONS

Definition: An alternate is an amount proposed by bidders and stated on the Bid Form for certain work
defined in the Bidding Requirements that may be added to or deducted from the Base Bid amount if the
Owner decides to accept a corresponding change in either the amount of construction to be completed, or
in the products, materials, equipment, systems, or installation methods described in the Contract Docu-
ments.

1. The cost or credit for each alternate is the net addition to or deduction from the Contract Sum to
incorporate the Alternate into the Work. No other adjustments are made to the Contract Sum.
PROCEDURES

Coordination: Modify or adjust affected adjacent Work as necessary to completely and fully integrate
that Work into the Project.

1. Include as part of each alternate, miscellaneous devices, accessory objects, and similar items inci-
dental to or required for a complete installation whether or not mentioned as part of the Alternate.

Notification: Immediately following the award of the Contract, notify each party involved, in writing, of
the status of each alternate. Indicate whether alternates have been accepted, rejected, or deferred for later
consideration. Include a complete description of negotiated modifications to alternates.

Execute accepted alternates under the same conditions as other Work of this Contract.
Schedule: A "Schedule of Alternates" is included at the end of this Section. Specification Sections refer-

enced in the Schedule contain requirements for materials necessary to achieve the Work described under
each alternate.

PART 2 - PRODUCTS (Not Applicable)

PART 3 - EXECUTION

ALTERNATES 01030-1



Utah Valley University
Physical Education Building Athletic Flooring Improvements
Division of Facilities Construction Management

3.1 SCHEDULE OF ALTERNATES
A. Alternate No. 1: Additive alternate number one is for the general contractor to provide custom colors for
the basket ball area as shown on drawing AFP-102. Custom colors shall be selected by the architect and

approved by UVU and DFCM authorities.

END OF SECTION 01030
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Utah Valley University
Physical Education Building Athletic Flooring Improvements
Division of Facilities Construction Management

SECTION 01040 - COORDINATION

1.1

1.3

GENERAL

This Section includes requirements for coordinating construction operations including, but not necessarily
limited to, the following:

1. Coordination drawings.

2. Administrative and supervisory personnel.
3. Cleaning and protection.
COORDINATION

Coordinate construction to assure efficient and orderly installation of each part of the Work. Coordinate
operations that depend on each other for proper installation, connection, and operation.

1. Schedule operations in the sequence required to obtain the best results where installation of one
part depends on installation of other components, before or after its own installation.

2. Coordinate installation of different components to assure maximum accessibility for maintenance,
service, and repair.

3 Make provisions to accommodate items scheduled for later installation.

Where necessary, prepare memoranda for distribution to each party involved, outlining procedures re-
quired for coordination. Include such items as required notices and reports.

1. Prepare similar memoranda for the Owner and separate contractors where coordination of their
work is required.

Administrative Procedures: Coordinate scheduling and timing of required procedures with other activi-
ties to avoid conflicts and assure orderly progress. Such activities include, but are not limited to, the fol-
lowing:

1. Preparation of schedules.

2. Delivery and processing of submittals.
3. Progress meetings.

4, Project closeout activities.

Conservation: Coordinate construction to assure that operations are carried out with consideration for
conservation of energy, water, and materials.

Staff Names: Within 15 days of commencement of construction, submit a list of the Contractor's staff as-
signments, including the superintendent and other subcontractors at the Project. Identify individuals and
their responsibilities. List their addresses and telephone numbers.

PRODUCTS (Not Applicable)

EXECUTION
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A. Inspection of Conditions: Require Installers of major components to inspect substrate and conditions un-
der which Work is to be performed. Do not proceed until unsatisfactory conditions have been corrected.

B. Clean and protect construction in progress and adjoining materials, during handling and installation. Ap-
ply protective covering to assure protection from damage.

C. Clean and maintain completed construction as necessary through the construction period. Adjust and lu-
bricate operable components to assure operability without damaging effects.

D. Limiting Exposures: Supervise construction to assure that no part is subject to harmful, dangerous, or
damaging exposure. Such exposures include, but are not limited to, the following:

1 Excessive static or dynamic loading.

2. Excessive internal or external pressures.
3. Excessively high or low temperatures.
4. Water or ice.

5 Solvents and chemicals.

6. Abrasion.

7. Soiling, staining, and corrosion.

8. Combustion.

9. Wind.

END OF SECTION 01040
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SECTION 01400 - QUALITY CONTROL

1.1 GENERAL

A. Quality-control services include inspections, tests, and related actions, including reports performed by
Contractor, by independent agencies, and by governing authorities.

B. Contractor Responsibilities: Unless they are the responsibility of another entity, Contractor shall provide
inspections and tests specified elsewhere and required by authorities having jurisdiction. Costs for these
services are included in the Contract Sum.

1. Where inspections and tests are the Contractor's responsibility, the Contractor shall employ and

pay a qualified independent testing agency to perform these services. Costs for these services are
included in the Contract Sum.

C: Retesting: The Contractor is responsible for retesting where results of inspections and tests prove unsatis-
factory and indicate noncompliance with requirements.

1. The cost of retesting is the Contractor's responsibility where tests performed indicated noncompli-
ance with requirements.

D. Auxiliary Services: Cooperate with agencies performing inspections and tests. Provide auxiliary services
as requested. Notify the agency in advance of operations to permit assignment of personnel. Auxiliary
services include the following:

1. Providing access to the Work.

2 Furnishing incidental labor and facilities to assist inspections and tests.

3. Taking adequate quantities of representative samples of materials that require testing or assisting
the agency in taking samples.

4, Providing facilities for storage and curing of test samples.

5. Delivering samples to testing laboratories.

6. Providing preliminary design mix proposed for use for materials mixes that require control by the
testing agency.

7. Providing security and protection of samples and test equipment.

E. Duties of the Testing Agency: The testing agency shall cooperate with the owner and the Contractor in

performing its duties. The agency shall provide qualified personnel to perform inspections and tests.

1. The agency shall notify the owner and the Contractor of irregularities or deficiencies observed in
the Work during performance of its services.
2. The agency shall not release, revoke, alter, or enlarge requirements or approve or accept any por-
tion of the Work.
3. The agency shall not perform duties of the Contractor.
F. Coordination: Coordinate activities to accommodate services with a minimum of delay. Avoid removing

and replacing construction to accommodate inspections and tests.

1. The Contractor is responsible for scheduling inspections, tests, taking samples, and similar activi-
ties.
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G. Submittals: The testing agency shall submit a certified written report, in duplicate, of each inspection and
test to the Owner. If the Contractor is responsible for the service, submit a certified written report, in du-
plicate, of each inspection or test through the Contractor.

1. Submit additional copies of each report to the governing authority, when the authority so directs.
2. Report Data: Reports of each inspection, test, or similar service include, but are not limited to, the

following:

a. Date of issue.

b. Project title and number.

c. Name, address, and telephone number of testing agency.

d. Dates and locations of samples and tests or inspections.

e Names of individuals making the inspection or test.

f. Designation of the Work and test method.

g Identification of product and Specification Section.

h. Complete inspection or test data.

i. Test results and an interpretation of test results.

j- Ambient conditions at the time of sample taking and testing.

k. Comments or professional opinion on whether inspected or tested Work complies with re-

quirements.

L. Name and signature of laboratory inspector.
m. Recommendations on retesting.
H. Qualifications for Service Agencies: Engage inspection and testing service agencies that are prequalified

as complying with the American Council of Independent Laboratories' "Recommended Requirements for
Independent Laboratory Qualification" and that specialize in the types of inspections and tests to be per-
formed.

1. Each agency shall be authorized by authorities having jurisdiction to operate in the state where the
Project is located.

1:2 PRODUCTS (Not Applicable)
1.3 EXECUTION
A. Repair and Protection: Upon completion of inspection, testing, and sample taking, repair damaged con-

struction. Restore substrates and finishes. Comply with Division 1 Section "Cutting and Patching."
B. Protect construction exposed by or for quality-control service activities, and protect repaired construction.

€. Repair and protection are Contractor's responsibility, regardless of the assignment of responsibility for in-
spection and testing.

END OF SECTION 01400
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SECTION 01500 - CONSTRUCTION FACILITIES AND TEMPORARY CONTROLS

PART 1 - GENERAL

| 3

1.2

1.3

1.4

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary Conditions and
other Division 1 Specification Sections, apply to this Section.

SUMMARY

This Section includes requirements for construction facilities and temporary controls, including tempo-
rary utilities, support facilities, and security and protection.

Temporary utilities include, but are not limited to, the following:

Water service and distribution.

Temporary electric power and light.
Temporary heat.

Ventilation.

Sanitary facilities, including drinking water.
Storm and sanitary sewer.

OF L B L B

Support facilities include, but are not limited to, the following:

1. Storage sheds.

2 Dewatering facilities and drains.

3; Temporary project identification signs and bulletin boards.
4. Waste disposal services.

Security and protection facilities include, but are not limited to, the following:

1. Temporary fire protection.

2 Barricades, warning signs, and lights.

3. Sidewalk bridge or enclosure fence for the site.
SUBMITTALS

Temporary Utilities: Submit reports of tests, inspections, meter readings, and similar procedures per-
formed on temporary utilities.

QUALITY ASSURANCE

Regulations: Comply with industry standards and applicable laws and regulations of authorities having
jurisdiction including, but not limited to, the following:

1. Building code requirements.
2. Health and safety regulations.
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1.5

3. Utility company regulations.
4. Police, fire department, and rescue squad rules.
S Environmental protection regulations.

Standards: Comply with NFPA 241 "Standard for Safeguarding Construction, Alterations, and Demoli-
tion Operations," ANSI A10 Series standards for "Safety Requirements for Construction and
Demolition," and NECA Electrical Design Library "Temporary Electrical Facilities."

1. Electrical Service: Comply with NEMA, NECA, and UL standards and regulations for temporary
electric service. Install service in compliance with NFPA 70 "National Electric Code."

Inspections: Arrange for authorities having jurisdiction to inspect and test each temporary utility before
use. Obtain required certifications and permits.

PROJECT CONDITIONS

Temporary Utilities: Prepare a schedule indicating dates for implementation and termination of each
temporary utility. At the earliest feasible time, when acceptable to the Owner, change over from use of
temporary service to use of permanent service.

Conditions of Use: Keep temporary services and facilities clean and neat in appearance. Operate in a
safe and efficient manner. Relocate temporary services and facilities as the Work progresses. Do not
overload facilities or permit them to interfere with progress. Take necessary fire-prevention measures.
Do not allow hazardous, dangerous, or unsanitary conditions, or public nuisances to develop or persist
on-site.

PART 2 - PRODUCTS

2.1

2.2

MATERIALS

Tarpaulins: Provide waterproof, fire-resistant, UL-labeled tarpaulins with flame-spread rating of 15 or
less. For temporary enclosures, provide translucent, nylon-reinforced, laminated polyethylene or polyvi-
nyl chloride, fire-retardant tarpaulins.

Water: Provide potable water approved by local health authorities.

Open-Mesh Fencing: Provide 0.120-inch- (3-mm-) thick, galvanized 2-inch (50-mm) chainlink fabric
fencing 6 feet (2 m) high with galvanized barbed-wire top strand and galvanized steel pipe posts, 1-1/2
inches (38 mm) I.D. for line posts and 2-1/2 inches (64 mm) I.D. for corner posts.

EQUIPMENT

General: Provide new equipment. If acceptable to the Architect, the Contractor may use undamaged,
previously used equipment in serviceable condition. Provide equipment suitable for use intended.

Water Hoses: Provide 3/4-inch, heavy-duty, abrasion-resistant, flexible rubber hoses 100 feet long, with
pressure rating greater than the maximum pressure of the water distribution system. Provide adjustable
shutoff nozzles at hose discharge.
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C.

Electrical Outlets: Provide properly configured, NEMA-polarized outlets to prevent insertion of 110- to
120-Volt plugs into higher voltage outlets. Provide receptacle outlets equipped with ground-fault circuit
interrupters, reset button, and pilot light for connection of power tools and equipment.

Electrical Power Cords: Provide grounded extension cords. Use hard-service cords where exposed to
abrasion and traffic. Provide waterproof connectors to connect separate lengths of electric cords if single
lengths will not reach areas where construction activities are in progress. Do not exceed safe length-
voltage ratio.

Lamps and Light Fixtures: Provide general service incandescent lamps of wattage required for adequate
illumination. Provide guard cages or tempered-glass enclosures where exposed to breakage. Provide
exterior fixtures where exposed to moisture.

Heating Units: Provide temporary heating units that have been tested and labeled by UL, FM, or another
recognized trade association related to the type of fuel being consumed.

Temporary Toilet Units: Provide self-contained, single-occupant toilet units of the chemical, aerated re-
circulation, or combustion type. Provide units properly vented and fully enclosed with a glass-fiber-
reinforced polyester shell or similar nonabsorbent material.

Fire Extinguishers: Provide hand-carried, portable, UL-rated, Class A fire extinguishers for temporary
offices and similar spaces. In other locations, provide hand-carried, portable, UL-rated, Class ABC, dry-
chemical extinguishers or a combination of extinguishers of NFPA-recommended classes for the expo-
sures.

1. Comply with NFPA 10 and NFPA 241 for classification, extinguishing agent, and size required by
location and class of fire exposure.

PART 3 - EXECUTION

3:1

32

INSTALLATION

Use qualified personnel for installation of temporary facilities. Locate facilities where they will serve the
Project adequately and result in minimum interference with performance of the Work. Relocate and
modify facilities as required.

TEMPORARY UTILITY INSTALLATION

General: Engage the appropriate local utility company to install temporary service or connect to existing
service. Where company provides only part of the service, provide the remainder with matching, com-
patible materials and equipment. Comply with company recommendations.

1. Arrange with company and existing users for a time when service can be interrupted, if necessary,
to make connections for temporary services.

2: Provide adequate capacity at each stage of construction. Prior to temporary utility availability,
provide trucked-in services.

3. Obtain easements to bring temporary utilities to the site where the Owner’s easements cannot be
used for that purpose.

4, Use Charges: Cost or use charges for temporary facilities are not chargeable to the Owner or Ar-
chitect. Neither the Owner nor Architect will accept cost or use charges as a basis of claims for
Change Orders.
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B. Water Service: Install water service and distribution piping of sizes and pressures adequate for construc-
tion until permanent water service is in use.

1. Sterilization: Sterilize temporary water piping prior to use.

C. Temporary Electric Power Service: Provide weatherproof, grounded electric power service and distribu-
tion system of sufficient size, capacity, and power characteristics during construction period. Include
meters, transformers, overload-protected disconnects, automatic ground-fault interrupters, and main
distribution switch gear.

1. Install electric power service underground, except where overhead service must be used.

2 Power Distribution System: Install wiring overhead and rise vertically where least exposed to
damage. Where permitted, wiring circuits not exceeding 125 Volts, ac 20 Ampere rating, and
lighting circuits may be nonmetallic sheathed cable where overhead and exposed for surveillance.

D. Temporary Lighting: When overhead floor or roof deck has been installed, provide temporary lighting
with local switching.

L Install and operate temporary lighting that will fulfill security and protection requirements without
operating the entire system. Provide temporary lighting that will provide adequate illumination
for construction operations and traffic conditions.

E. Temporary Heat: Provide temporary heat required by construction activities for curing or drying of com-
pleted installations or for protection of installed construction from adverse effects of low temperatures or
high humidity. Select safe equipment that will not have a harmful effect on completed installations or
elements being installed. Coordinate ventilation requirements to produce the ambient condition required
and minimize consumption of energy.

F. Heating Facilities: Except where the Owner authorizes use of the permanent system, provide vented,
self-contained, LP-gas or fuel-oil heaters with individual space thermostatic control.

1 Use of gasoline-burning space heaters, open flame, or salamander heating units is prohibited.
G. Sanitary facilities include temporary toilets, wash facilities, and drinking-water fixtures. Comply with
regulations and health codes for the type, number, location, operation, and maintenance of fixtures and

facilities. Install where facilities will best serve the Project's needs.

L Provide toilet tissue, paper towels, paper cups, and similar disposable materials for each facility.
Provide covered waste containers for used material.

H. Toilets: Install self-contained toilet units. Shield toilets to ensure privacy. Use of pit-type privies will
not be permitted.

L Wash Facilities: Install wash facilities supplied with potable water at convenient locations for personnel
involved in handling materials that require wash-up for a healthy and sanitary condition. Dispose of
drainage properly. Supply cleaning compounds appropriate for each condition.

J. Drinking-Water Facilities: Provide containerized, tap-dispenser, bottled-water drinking-water units, in-
cluding paper supply.

K. Provide earthen embankments and similar barriers in and around excavations and subgrade construction,
sufficient to prevent flooding by runoff of storm water from heavy rains.
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3.4

A.

SUPPORT FACILITIES INSTALLATION

Locate field offices, storage sheds, and other temporary construction and support facilities for easy ac-
cess. Field offices are not required unless the general contractor wishes to provide one.

1. Maintain support facilities until near Substantial Completion. Remove prior to Substantial Com-
pletion. Personnel remaining after Substantial Completion will be permitted to use permanent fa-
cilities, under conditions acceptable to the Owner.

Storage and Fabrication Sheds: Install storage and fabrication sheds sized, furnished, and equipped to ac-
commodate materials and equipment involved, including temporary utility service. Sheds may be open
shelters or fully enclosed spaces within the building or elsewhere on-site.

Temporary Enclosures: Provide temporary enclosures for protection of construction, in progress and
completed, from exposure, foul weather, other construction operations, and similar activities.

Temporary Lifts and Hoists: Provide facilities for hoisting materials and employees. Truck cranes and
similar devices used for hoisting materials are considered "tools and equipment" and not temporary fa-
cilities.

Temporary Exterior Lighting: Install exterior yard and sign lights so signs are visible when Work is be-
ing performed.

Collection and Disposal of Waste: Collect waste from construction areas and elsewhere daily. Comply
with requirements of NFPA 241 for removal of combustible waste material and debris. Enforce require-
ments strictly. Do not hold materials more than 7 days during normal weather or 3 days when the tem-
perature is expected to rise above 80 deg F (27 deg C). Handle hazardous, dangerous, or unsanitary waste
materials separately from other waste by containerizing properly. Dispose of material lawfully.

SECURITY AND PROTECTION FACILITIES INSTALLATION

Except for use of permanent fire protection as soon as available, do not change over from use of tempo-
rary security and protection facilities to permanent facilities until Substantial Completion, or longer, as re-
quested by the Architect.

Temporary Fire Protection: Until fire-protection needs are supplied by permanent facilities, install and
maintain temporary fire-protection facilities of the types needed to protect against reasonably predictable
and controllable fire losses. Comply with NFPA 10 "Standard for Portable Fire Extinguishers” and
NFPA 241 "Standard for Safeguarding Construction, Alterations, and Demolition Operations."

1. Locate fire extinguishers where convenient and effective for their intended purpose, but not less
than one extinguisher on each floor at or near each usable stairwell.

2. Store combustible materials in containers in fire-safe locations.

3. Maintain unobstructed access to fire extinguishers, fire hydrants, temporary fire-protection facili-

ties, stairways, and other access routes for fighting fires. Prohibit smoking in hazardous fire-
exposure areas.

4. Provide supervision of welding operations, combustion-type temporary heating units, and similar
sources of fire ignition.

Barricades, Warning Signs, and Lights: Comply with standards and code requirements for erection of
structurally adequate barricades. Paint with appropriate colors, graphics, and warning signs to inform
personnel and the public of the hazard being protected against. Where appropriate and needed, provide
lighting, including flashing red or amber lights.
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D. Enclosure Fence: Before mobilization begins, install a tortoise barrier fence with barrier gates. Locate
where indicated. Enclose the entire site as shown on drawings. Install in a manner that will prevent tor-
toise and other animals from easily entering the site.

1. See architectural site plan

E. If the general contractor wishes to provide a security enclosure they may do so. Security of the site and
construction materials, equipment and all items on site is the responsibility of the general contractor.

3.5 OPERATION, TERMINATION, AND REMOVAL

A. Supervision: Enforce strict discipline in use of temporary facilities. Limit availability of temporary fa-
cilities to essential and intended uses to minimize waste and abuse.

B. Maintenance: Maintain facilities in good operating condition until removal. Protect from damage by
freezing temperatures and similar elements.

I; Maintain operation of temporary enclosures, heating, cooling, humidity control, ventilation, and
similar facilities on a 24-hour basis where required to achieve indicated results and to avoid possi-
bility of damage.

2 Protection: Prevent water-filled piping from freezing. Maintain markers for underground lines.
Protect from damage during excavation operations.

C. Termination and Removal: Unless the Architect requests that it be maintained longer, remove each tem-
porary facility when the need has ended, when replaced by authorized use of a permanent facility, or no
later than Substantial Completion. Complete or, if necessary, restore permanent construction that may
have been delayed because of interference with the temporary facility. Repair damaged Work, clean ex-
posed surfaces, and replace construction that cannot be satisfactorily repaired.

1; Materials and facilities that constitute temporary facilities are the Contractor's property.

a. At Substantial Completion, clean permanent facilities.
END OF SECTION 01500
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SECTION 01700 - CONTRACT CLOSEOUT

1.1 GENERAL

A. Closeout requirements for specific construction activities are included in the appropriate Sections in Divi-
sions 2 through 16.

B. Substantial Completion: Before requesting inspection for certification of Substantial Completion, com-
plete the following:

1. In the Application for Payment that coincides with, or first follows, the date Substantial Comple-
tion is claimed, show 100 percent completion for the Work claimed as substantially complete.

a. Include supporting documentation for completion and an accounting of changes to the
Contract Sum.

Advise the Owner of pending insurance changeover requirements.

Submit specific warranties, workmanship bonds, maintenance agreements, final certifications, and
similar documents.

4, Submit record drawings, maintenance manuals, final project photographs, damage or settlement
surveys, property surveys, and similar final record information.

Deliver tools, spare parts, extra stock, and similar items.

Changeover locks and transmit keys to the Owner.

Complete startup testing of systems and instruction of operation and maintenance personnel.
Complete final cleanup requirements, including touchup painting.

Touch up and repair and restore marred, exposed finishes.

ool
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C. Inspection Procedures: On receipt of a request for inspection, the Project Manager will proceed or advise
the Contractor of unfilled requirements. The Project Manager will prepare the Certificate of Substantial
Completion following inspection or advise the Contractor of construction that must be completed or cor-
rected before the certificate will be issued.

1 The Project Manager will repeat inspection when requested and assured that the Work is substan-
tially complete.
2. Results of the completed inspection will form the basis of requirements for final acceptance.
D. Final Acceptance: Before requesting inspection for certification of final acceptance and final payment,

complete the following:

1. Final payment request with releases and supporting documentation. Include insurance certificates
where required.

2. Submit a statement, accounting for changes to the Contract Sum.
3. Submit a copy of the final inspection list stating that each item has been completed or otherwise
resolved for acceptance.
4. Submit consent of surety to final payment.
5 Submit a final settlement statement.
6. Submit evidence of continuing insurance coverage complying with insurance requirements.
E. Reinspection Procedure: The owner will reinspect the Work upon receipt of notice that the Work has
been completed, except for items whose completion is delayed under circumstances acceptable to the
owner.
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1.2

13

L. Upon completion of reinspection, the owner will prepare a certificate of final acceptance. If the
Work is incomplete, the owner will advise the Contractor of Work that is incomplete or obliga-
tions that have not been fulfilled but are required.

2. If necessary, reinspection will be repeated.

Record Document Submittals: Do not use record documents for construction. Protect from loss in a se-
cure location. Provide access to record documents for the owners's reference.

Record Drawings: Maintain a set of prints of Contract Drawings and Shop Drawings. Mark the set to
show the actual installation where the installation varies substantially from the Work as originally shown.
Mark the drawing most capable of showing conditions fully and accurately. Give attention to concealed
elements.

1. Mark sets with red pencil. Use other colors to distinguish between variations in separate catego-
ries of the Work.
2 Organize record drawing sheets into manageable sets. Bind with durable-paper cover sheets; print

titles, dates, and other identification on the cover of each set.
Record Specifications: Maintain one copy of the Project Manual, including addenda. Mark to show
variations in Work performed in comparison with the text of the Specifications and modifications. Give
attention to substitutions and selection of options and information on concealed construction. Note re-
lated record drawing information and Product Data.
1. Upon completion of the Work, submit record Specifications to the owner for their records.
Maintenance Manuals: Organize operation and maintenance data into sets of manageable size. Bind in

individual, heavy-duty, 2-inch (51-mm), 3-ring, binders, with pocket folders for folded sheet information.
Mark identification on front and spine of each binder. Include the following information:

1. Copies of warranties.

PRODUCTS (Not Applicable)

EXECUTION

Operation and Maintenance Instructions: Include a detailed review of the following items:
1. Maintenance manuals.

As part of instruction for operating equipment, demonstrate the following:

i Startup and shutdown.
2, Noise and vibration adjustments.

Final Cleaning: Employ experienced cleaners for final cleaning. Clean each surface or unit to the condi-
tion expected in a normal, commercial building cleaning and maintenance program. Complete the fol-
lowing operations before requesting inspection for certification of Substantial Completion.

I Remove labels that are not permanent labels.

2. Clean exposed finishes to a dust-free condition, free of stains, films, and foreign substances.
Leave concrete floors broom clean.
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3. Wipe surfaces of electrical equipment. Remove excess lubrication. Clean light fixtures and
lamps.
4. Clean the site of rubbish, litter, and foreign substances. Sweep paved areas; remove stains, spills,

and foreign deposits. Rake grounds to a smooth, even-textured surface.
D. Removal of Protection: Remove temporary protection and facilities.

E. Compliance: Comply with regulations of authorities having jurisdiction and safety standards for clean-
ing. Remove waste materials and dispose of lawfully.

END OF SECTION 01700
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SECTION 01740 - WARRANTIES

1.1

GENERAL

Standard product warranties are preprinted written warranties published by individual manufacturers for
particular products and are specifically endorsed by the manufacturer to the Owner.

Special warranties are written warranties required by or incorporated in the Contract Documents, either to
extend time limits provided by standard warranties or to provide greater rights for the Owner.

Disclaimers and Limitations: Manufacturer's disclaimers and limitations on product warranties do not re-
lieve the Contractor of the warranty on the Work that incorporates the products. Manufacturer's dis-
claimers and limitations on product warranties do not relieve suppliers, manufacturers, and subcontractors
required to countersign special warranties with the Contractor.

Related Damages and Losses: When correcting failed or damaged warranted construction, remove and
replace construction that has been damaged as a result of such failure or must be removed and replaced to
provide access for correction of warranted construction.

Reinstatement of Warranty: When Work covered by a warranty has failed and been corrected by re-
placement or rebuilding, reinstate the warranty by written endorsement. The reinstated warranty shall be
equal to the original warranty with an equitable adjustment for depreciation,

Replacement Cost: Upon determination that Work covered by a warranty has failed, replace or rebuild
the Work to an acceptable condition complying with requirements of the Contract Documents. The Con-
tractor is responsible for the cost of replacing or rebuilding defective Work regardless of whether the
Owner has benefited from use of the Work through a portion of its anticipated useful service life.

Owner's Recourse: Expressed warranties made to the Owner are in addition to implied warranties and
shall not limit the duties, obligations, rights, and remedies otherwise available under the law. Expressed
warranty periods shall not be interpreted as limitations on the time in which the Owner can enforce such
other duties, obligations, rights, or remedies.

1. Rejection of Warranties: The Owner reserves the right to reject warranties and to limit selection to
products with warranties not in conflict with requirements of the Contract Documents.
2. Where the Contract Documents require a special warranty, or similar commitment, the Owner re-

serves the right to refuse to accept the Work, until the Contractor presents evidence that entities
required to countersign such commitments are willing to do so.

Submit written warranties to the Architect prior to the date certified for Substantial Completion. If the
Owner’s Certificate of Substantial Completion designates a commencement date for warranties other than
the date of Substantial Completion, submit written warranties upon request of the Owner’s.

When the Contract Documents require the Contractor, or the Contractor and a subcontractor, supplier or
manufacturer to execute a special warranty, prepare a written document that contains appropriate terms
and identification, ready for execution by the required parties. Submit a draft to the Owner for approval
prior to final execution.

1. Refer to Divisions 2 through 16 Sections for specific content requirements and particular require-
ments for submitting special warranties.
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J. Bind warranties and bonds in heavy-duty, commercial-quality, durable 3-ring, vinyl-covered loose-leaf
binders, thickness as necessary to accommodate contents, and sized to receive 8-1/2-by-11-inch (1 15-by-
280-mm) paper.

1. Provide heavy paper dividers with celluloid covered tabs for each separate warranty. Mark the tab
to identify the product or installation. Provide a typed description of the product or installation,
including the name of the product, and the name, address, and telephone number of the Installer.

2. Identify each binder on the front and spine with the typed or printed title "WARRANTIES," Proj-
ect title or name, and name of the Contractor.

3. When warranted construction requires operation and maintenance manuals, provide additional
copies of each required warranty, as necessary, for inclusion in each required manual.

1.2 PRODUCTS (Not Applicable)
1.3 EXECUTION

A. Schedule: Provide warranties on products and installations as specified in the following Sections:
END OF SECTION 01740
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SECTION 02070 - SELECTIVE DEMOLITION

PART 1 - GENERAL

19

1:2

15

1.4

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary Conditions and
Division 1 Specification Sections, apply to this Section.

SUMMARY
This Section includes the following:

1. Demolition and removal of selected portions of a building.
2. Patching and repairs.

Related Sections: The following Sections contain requirements that relate to this Section:

Division 1 Section "Summary of Work" for use of the building and phasing requirements.

2. Division 1 Section "Contract Closeout" for record document requirements.

3. Division 2 Section "Selective Demolition for Interiors" for partial demolition of the interior of a
building undergoing alterations and for the removal, salvage, or reuse of materials in new con-
struction.

4, Division 9 Section "Gypsum Board Assemblies" for material and construction requirements for

temporary enclosures.

DEFINITIONS

Remove: Remove and legally dispose of items except those indicated to be reinstalled, salvaged, or to
remain the Owner's property.

Remove and Salvage: Items indicated to be removed and salvaged remain the Owner's property. Re-
move, clean, and pack or crate items to protect against damage. Identify contents of containers and
deliver to Owner's designated storage area.

Remove and Reinstall: Remove items indicated; clean, service, and otherwise prepare them for reuse;
store and protect against damage. Reinstall items in the same locations or in locations indicated.
MATERIALS OWNERSHIP

Except for items or materials indicated to be reused, salvaged, reinstalled, or otherwise indicated to re-

main the Owner's property, demolished materials shall become the Contractor's property and shall be re-
moved from the site with further disposition at the Contractor's option.

SUBMITTALS
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1.6

1.7

1.8

1.9

A.

General: Submit each item in this Article according to the Conditions of the Contract and Division 1
Specification Sections, for information only, unless otherwise indicated.

Proposed dust-control measures, see drawings for further information.
Proposed noise-control measures.

Schedule of selective demolition activities indicating the following:

I Interruption of utility services.

2 Coordination for shutoff, capping, and continuation of utility services.

3. Use of elevator and stairs.

4 Detailed sequence of selective demolition and removal work to ensure uninterrupted progress of
Owner's on-site operations.

5 Coordination of Owner's continuing occupancy of portions of existing building and of Owner's
partial occupancy of completed Work.

6. Locations of temporary partitions and means of egress.

QUALITY ASSURANCE

Demolition Firm Qualifications: Engage an experienced firm that has successfully completed selective
demolition Work similar to that indicated for this Project.

Regulatory Requirements: Comply with governing EPA notification regulations before starting selective
demolition. Comply with hauling and disposal regulations of authorities having jurisdiction.
PROJECT CONDITIONS

Owner will occupy portions of the building immediately adjacent to selective demolition area. Conduct
selective demolition so that Owner's operations will not be disrupted. Provide not less than 72 hours' no-
tice to Owner of activities that will affect Owner's operations.

Owner assumes no responsibility for actual condition of buildings to be selectively demolished.

1. Conditions existing at time of inspection for bidding purpose will be maintained by Owner as far
as practical.

Asbestos: It is not expected that asbestos will be encountered in the Work. If any materials suspected of
containing asbestos are encountered, do not disturb the materials. Immediately notify the Architect and
the Owner.

Storage or sale of removed items or materials on-site will not be permitted.

SCHEDULING

Arrange selective demolition schedule so as not to interfere with Owner's on-site operations.

WARRANTY

Existing Special Warranty: Remove, replace, patch, and repair materials and surfaces cut or damaged
during selective demolition, by methods and with materials so as not to void existing warranties.
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PART 2 - PRODUCTS (Not Applicable)

2.1

A.

REPAIR MATERIALS

Use repair materials identical to existing materials.

1. Where identical materials are unavailable or cannot be used for exposed surfaces, use materials
that visually match existing adjacent surfaces to the fullest extent possible.
2, Use materials whose installed performance equals or surpasses that of existing materials.

PART 3 - EXECUTION

3:1

32

3.3

EXAMINATION
Verify that utilities have been disconnected and capped.

Survey existing conditions and correlate with requirements indicated to determine extent of selective
demolition required.

Inventory and record the condition of items to be removed and reinstalled and items to be removed and
salvaged.

When unanticipated mechanical, electrical, or structural elements that conflict with the intended function
or design are encountered, investigate and measure the nature and extent of the conflict. Promptly submit
a written report to the Architect.

Survey the condition of the building to determine whether removing any element might result in struc-
tural deficiency or unplanned collapse of any portion of the structure or adjacent structures during
selective demolition.

UTILITY SERVICES

Maintain existing utilities indicated to remain in service and protect them against damage during selective
demolition operations.

1. Do not interrupt existing utilities serving occupied or operating facilities, except when authorized
in writing by Owner and authorities having jurisdiction. Provide temporary services during inter-
ruptions to existing utilities, as acceptable to Owner and to governing authorities.

a. Provide not less than 72 hours' notice to Owner if shutdown of service is required during
changeover.
PREPARATION

Conduct demolition operations and remove debris to ensure minimum interference with roads, streets,
walks, and other adjacent occupied and used facilities.
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3.5

3.6

1. Do not close or obstruct streets, walks, or other adjacent occupied or used facilities without per-
mission from Owner and authorities having jurisdiction. Provide alternate routes around closed or
obstructed traffic ways if required by governing regulations.

Conduct demolition operations to prevent injury to people and damage to adjacent buildings and facilities
to remain. Ensure safe passage of people around selective demolition area.

1. Protect walls, ceilings, floors, and other existing finish work that are to remain and are exposed
during selective demolition operations.
2. Cover and protect furniture, furnishings, and equipment that have not been removed.

Erect and maintain dustproof partitions and temporary enclosures to limit dust and dirt migration.

SELECTIVE DEMOLITION

Demolish and remove existing construction only to the extent required by new construction and as indi-
cated. Use methods required to complete Work within limitations of governing regulations and as fol-
lows:

1. Proceed with selective demolition systematically, from higher to lower level.

2. Neatly cut openings and holes plumb, square, and true to dimensions required. Use cutting meth-
ods least likely to damage construction to remain or adjoining construction. To minimize distur-
bance of adjacent surfaces, use hand or small power tools designed for sawing or grinding, not
hammering and chopping. Temporarily cover openings to remain.

3. Cut or drill from the exposed or finished side into concealed surfaces to avoid marring existing
finished surfaces.

4. Dispose of demolished items and materials promptly.

5. Return elements of construction and surfaces to remain to condition existing before start of selec-

tive demolition operations.

PATCHING AND REPAIRS
Where repairs to existing surfaces are required, patch to produce surfaces suitable for new materials.

Restore exposed finishes of patched areas and extend finish restoration into adjoining construction to re-
main in a manner that eliminates evidence of patching and refinishing.

Patch and repair floor and wall surfaces in the space

1. Patch with durable seams that are as invisible as possible. Comply with specified tolerances.

2. Where patching smooth painted surfaces, extend final paint coat over entire unbroken surface
containing the patch after the surface has received primer and second coat.

3. Remove existing floor coverings and replace with new materials.

4. Inspect and test patched areas to demonstrate integrity of the installation, where feasible.

DISPOSAL OF DEMOLISHED MATERIALS

General: Promptly dispose of demolished materials. Do not allow demolished materials to accumulate
on-site.

Burning: Do not burn demolished materials.
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C. Disposal: Transport demolished materials off Owner's property and legally dispose of them.
3.7 CLEANING

A. Sweep the building broom clean on completion of selective demolition operation.

B. Change filters on air-handling equipment on completion of selective demolition operations.

END OF SECTION 02070
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SECTION 09622 - FLUID APPLIED SYNTHETIC FLOORING SYSTEM

PART 1 - GENERAL

1.1

1.3

1.4

1.5

DESCRIPTION

A.

Synthetic flooring system is a zero mercury, cast in place, two-component polyurethane elastomer,
installed over a resilient compounded underlayment, specially formulated for multi-purpose, and
athletic flooring applications.

WORKING CONDITIONS

A.

The building shall be dry, closed in, lighted and permanently heated. The slab shall be dry and the
existing synthetic floor shall be sufficiently adhered to the substrate showing no signs of moisture
related delamination. The temperature maintained at a minimum of 65 degrees F and relative humidity
at a maximum of 50% for 48 hours prior to, during and 48 hours after installation. The entire floor
area shall be closed to all traffic during the installation process.

WARRANTY

A.

Synthetic flooring system is warranted against defects in material and workmanship for a period of
three (3) year from the date of installation. The warranty excludes damage or defects caused by
improper construction or design of the sub-floor, by subsequent deterioration of the sub-floor, moisture
migration, hydrostatic pressure, neglect, lack of maintenance, vandalism, abuse or acts of God.

DELIVERY, STORAGE AND HANDLING

A. Materials must be delivered in manufacturer’s original, unopened and undamaged containers with
identification labels intact.

B. Storage material protected from exposure to harmful weather conditions, on a clean dry, flat surface
protected from all possible damage.

SUBMITTAL

A. Product Data, including manufacturer’s information for specified products

B. Adhesive and line paint product data and manufacturer’s certificate of approval for the proposed
application.

C. Selection and verification samples for finishes, colours and textures.

D. Shop drawings showing layout, profiles and product components.

E. Installation and maintenance instructions as published by the manufacturer

PART 2 - PRODUCTS

Subject to compliance with the requirements, products that may be incorporated into the work include but are not
limited to the following:

1.1 MANUFACTURERS

A.

DynaForce® (Zero Mercury) synthetic flooring system by Dynamic Sports
Construction, Inc.

Action Flooring Systems llc. Herculan synthetic flooring system by Action
Flooring Systems llc.
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C. Robbins Sport Surfaces, Pulastic synthetic flooring system by Robbins

Spotst Surfaces.

D. Approved equal by others,

1.2 POLYURETHANE RESIN

Polyurethane resin shall meet the following physical properties:

A. The polyurethane must exhibit the following minimum characteristics:

SIS EN B L 19 R

Consistency Liquid
Non-Volatile Percentage 100%

Shore Hardness (DIN 53505) 80 Shore A
Tensile Strength (DIN (53517) min.2800 psi
Elongation at Break (DIN 53504) 950%

Tear Strength 28 N/mm?

Inflammability of Top Layer (DIN 51960) Class 1-Not Flammable

B. The pre-fabricated underlayment shall meet the following physical properties:

bt Ll B B =

Density (ASTM D-297) A5pcf

Tensile Strength (ASTM D-412) 88%

Elongation (ASTM D-412) 97%

Compressibility (ASTMF-36A)

At 50 psi 20% Compression...87% of recovery
At 100 psi 91% recovery

At 200 psi 91% recovery

(25% deflection, 22 hours at 158 degrees F)

Die Tear PPI (ASTM-624) 30 ppi

Thickness 4mm-14mm

Flexibility (ASTM F-147) 0-1

Compression Set B (ASTM D-395) 26% of recovery at 25% deflection

(158 degrees F/22 hrs.)

C. The Floor System shall meet the following performance properties:

N —

So®ENOLEWL

Compression Set (DIN) 1.9%

Ball Bounce (DIN 18032) >98%

Lower value for 14 mm +3 mm system

Coefficient of Friction (DIN 18032) .56 DRY .44 WET
Shock Absorption DIN 18032 (force reduction) 25%-65%

Impact Resistance 2 Kgm/cm?
Inflammability (DIN 51960) Class |

Resistance Rolling Load (DIN 18032) No Damage
Rebound Resistance (DIN 53512) 29%

Wear Resistance- 1000 cycles <.4 grams loss

Moisture Absorption
a. Surface 0%
b. Base Mat 20.8%

Heat Resistance 098 m2K/W
(Unaffected from -20F to 135F)
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D. Base-Mat Adhesive: Two-component polyurethane adhesive applied at a rate of 750 mg/m(2) (0.15 Ib/sf)

E. Base-Mat: Pre-fabricated underlayment made of recycled rubber granules bound with MDI polyurethane binder
with a constant thickness of 4mm-14mm. No liquid applied base layers will be acceptable.

F. Sealer: A two-component, thixotropic polyurethane sealer applied at a rate of 600 g/M(2) (0.12 Ib./sf).

G. Resin: Pigmented, two-component polyurethane wear layer shall be applied at a rate of 1350 g/M(2) (0.278
Ib./sf @ Imm thickness). The wear layer shall be self-leveling and result in a total thickness of 2mm (.556/1b./sf
total).

H. Finish Coating: Shall be a two component, pigmented, polyurethane sealer.

PART 3 - EXECUTION
3.1 EXAMINATION AND PREPARATION

A. The existing concrete slab shall be inspected and found to be acceptable to receive the flooring system.
No presence of moisture related problems should be found (moisture levels in the slab must be 3% or
under at all locations tested). There shall be no sealers or curing compounds, or any other bond
prohibiting substances. It shall be the responsibility of the General Contractor to ensure that the
tolerance of the concrete slab is within 1/8” in 10 prior to commencement of the floor surface
installation.

B. Remove existing athletic flooring system: Remove all adhesives, oil, solvents, sealers and other
foreign substances. Provide leveling compound at existing concrete floor as required for sealing of
cracks, holes and smoothing and leveling of rough uneven surfaces.

3.2 BASE MAT

A. Thoroughly mix the base-mat adhesive, and apply directly to the existing flooring with a notched
trowel at a rate of 0.15 Ibs./sf. Roll base-mat into fresh adhesive. Do not allow compression fit at any
seams. Roll all base-mat applications with a 100 Ib. Linoleum roller. Continue to repeat rolling process
as necessary to ensure adhesive transfer.

33 SEAL COAT

A. Thoroughly mix the sealer. Apply to the base-mat with a flat, steel trowel. Allow sealer to fully cure
before applying resilient, wear layer.

34 RESILIANT WEAR LAYER

A. Thoroughly mix the resin. Apply resin at a rate of (1350g/m(2) per Imm thickness with a Swedish
knife. Mixed material shall be applied wet-to-wet to ensure a seamless surface. Sand any imperfections
and tack clean floor prior to the application of matte finish. Finished thickness of wear layer shall
average 2mm.

B. Finish to be light texture.
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3.5 MATTE FINISH

A. Mix pigmented Finish Coating. Apply with airless sprayer, or roller at a rate of 0.031bs/sf. Color to be
selected from manufacturer’s standard range.

B. Finish to be light texture.

PART 4 - QUALITY ASSURANCE

A. Installer/ manufacturer of flooring system shall have a minimum of ten years experience in the
application of polyurethane surfacing for athletic, interior applications, and in manufacturing two-
component polyurethane. Manufacturer of polyurethane elastomer shall be 1ISO-9001 certified to
establish a standard of quality for manufacturing. Provide documentation with the bid. “Mercury-
Free” products shall not be considered. Products must contain ZERO mercury.

B. The Installer shall have installed a minimum of ten (10) zero mercury, cast in place, two-component
polyurethane elastomer sports floors with a resilient base-mat, with a spray-applied finish coating
within the last 12 months.

C. Contractors wishing to be considered as “equal” must provide documentation for their products prior to
the bid opening. No substitutions shall be allowed post bid. Information shall include the following:

1. Test reports from an independent laboratory stating that the proposed product has been tested,
meets the physical properties listed above, and contains zero mercury.
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SECTION 09653 - RESILIENT WALL BASE AND ACCESSORIES

PART 1 - GENERAL

1:1

1.2

1.3

1.4

A.

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary Conditions and
Division 1 Specification Sections, apply to this Section.

SUMMARY
This Section includes the following:

1. Resilient wall base.

SUBMITTALS

Product Data: For each type of product specified.

Samples for Initial Selection: Manufacturer's standard sample sets consisting of sections of units showing
the full range of colors and patterns available for each type of product indicated.

QUALITY ASSURANCE

Installer Qualifications: Engage an experienced installer to perform work of this Section who has spe-
cialized in installing resilient products similar to those required for this Project and with a record of suc-

cessful in-service performance.

Source Limitations: Obtain each type and color of product specified from one source with resources to
provide products of consistent quality in appearance and physical properties without delaying the Work.

Fire-Test-Response Characteristics: Provide products with the following fire-test-response characteristics
as determined by testing identical products per test method indicated below by a testing and inspecting
agency acceptable to authorities having jurisdiction.

L. Critical Radiant Flux: 0.45 W/sq. cm or greater when tested per ASTM E 648.

2. Smoke Density: Maximum specific optical density of 450 or less when tested per ASTM E 662.

DELIVERY, STORAGE, AND HANDLING

Deliver products to Project site in manufacturer's original, unopened cartons and containers, each bearing
names of product and manufacturer, Project identification, and shipping and handling instructions.

Store products in dry spaces protected from the weather, with ambient temperatures maintained between
50 and 90 deg F (10 and 32 deg C).
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C.

1.6

1.7

Move products into spaces where they will be installed at least 48 hours before installation, unless longer
conditioning period is recommended in writing by manufacturer.

PROJECT CONDITIONS

Maintain a temperature of not less than 70 deg F (21 deg C) or more than 95 deg F (35 deg C) in spaces
to receive resilient products for at least 48 hours before installation, during installation, and for at least 48
hours after installation, unless manufacturer's written recommendations specify longer time periods. Af-
ter postinstallation period, maintain a temperature of not less than 55 deg F (13 deg C) or more than
95 deg F (35 deg C).

Do not install products until they are at the same temperature as the space where they are to be installed.

For resilient products installed on traffic surfaces, close spaces to traffic during installation and for time
period after installation recommended in writing by manufacturer.

Coordinate resilient product installation with other construction to minimize possibility of damage and
soiling during remainder of construction period. Install resilient products after other finishing operations,
including painting, have been completed.

EXTRA MATERIALS

Furnish extra materials described below that match products installed, are packaged with protective cov-
ering for storage, and are identified with labels describing contents.

1. Furnish not less than 10 linear feet (3 linear m) for each 500 linear feet (150 linear m) or fraction
thereof, of each different type, color, pattern, and size of resilient product installed.
2. Deliver extra materials to Owner.

PART 2 - PRODUCTS

2.1

2.2

23

MANUFACTURERS

Available Products: Subject to compliance with requirements, products that may be incorporated into the
Work include, but are not limited to, those indicated in the Resilient Wall Base and Accessory Schedule
at the end of Part 3.

Products: Subject to compliance with requirements, provide one of the products indicated for each desig-
nation in the Resilient Wall Base and Accessory Schedule at the end of Part 3.

RESILIENT WALL BASE

Rubber Wall Base: Products complying with resilient wall base and accessories section 3.5 of this speci-
fication section.

RESILIENT ACCESSORIES
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A.

Rubber Accessories: Products complying with requirements specified in the Resilient Wall Base and Ac-
cessory Schedule.

INSTALLATION ACCESSORIES

Trowelable Leveling and Patching Compounds: Latex-modified, portland-cement-based formulation
provided or approved by resilient product manufacturer for applications indicated.

Adhesives: Water-resistant type recommended by manufacturer to suit resilient products and substrate
conditions indicated.

PART 3 - EXECUTION

3.1

32

3.3

EXAMINATION

Examine substrates, areas, and conditions where installation of resilient products will occur, with Installer
present, for compliance with manufacturer's requirements, including those for maximum moisture con-
tent. Verify that substrates and conditions are satisfactory for resilient product installation and comply
with requirements specified. Do not proceed with installation until unsatisfactory conditions have been
corrected.

PREPARATION

General: Comply with manufacturer's written installation instructions for preparing substrates indicated
to receive resilient products.

Use trowelable leveling and patching compounds, according to manufacturer's written instructions, to fill
cracks, holes, and depressions in substrates.

Remove coatings, including curing compounds, and other substances that are incompatible with adhe-
sives and that contain soap, wax, oil, or silicone, using mechanical methods recommended by
manufacturer. Do not use solvents.

Broom and vacuum clean substrates to be covered immediately before installing resilient products. After

cleaning, examine substrates for moisture, alkaline salts, carbonation, or dust. Do not proceed with in-
stallation until unsatisfactory conditions have been corrected.

INSTALLATION
General: Install resilient products according to manufacturer's written installation instructions.

Apply resilient wall base to walls, columns, pilasters, casework and cabinets in toe spaces, and other
permanent fixtures in rooms and areas where base is required.

1. Install wall base in lengths as long as practicable without gaps at seams and with tops of adjacent
pieces aligned.

2. Tightly adhere wall base to substrate throughout length of each piece, with base in continuous
contact with horizontal and vertical substrates.

3: Do not stretch base during installation.
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3.4

35

4. Form outside corners on job, from straight pieces of maximum lengths possible, without whitening
at bends. Shave back of base at points where bends occur and remove strips perpendicular to
length of base that are only deep enough to produce a snug fit without removing more than half
the wall base thickness.

5. Form inside corners on job, from straight pieces of maximum lengths possible, by cutting an in-
verted V-shaped notch in toe of wall base at the point where corner is formed. Shave back of base
where necessary to produce a snug fit to substrate.

Place resilient products so they are butted to adjacent materials and bond to substrates with adhesive. In-
stall reducer strips at edges of flooring that would otherwise be exposed.

CLEANING AND PROTECTING

Perform the following operations immediately after installing resilient products:

I Remove adhesive and other surface blemishes using cleaner recommended by resilient product
manufacturers.

2. Sweep or vacuum horizontal surfaces thoroughly.

3 Do not wash resilient products until after time period recommended by resilient product manu-
facturer.

4. Damp-mop or sponge resilient products to remove marks and soil.

Protect resilient products against mars, marks, indentations, and other damage from construction opera-
tions and placement of equipment and fixtures during the remainder of construction period. Use protec-
tion methods indicated or recommended in writing by resilient product manufacturer.

1. Apply protective floor polish to vinyl resilient products installed on floors and stairs that are free
from soil, visible adhesive, and surface blemishes, if recommended by manufacturer.

a. Use commercially available product acceptable to resilient product manufacturer.
b. Coordinate selection of floor polish with Owner's maintenance service.
2. Cover resilient products installed on floors and stairs with undyed, untreated building paper until

inspection for Substantial Completion.

Clean resilient products not more than 4 days before dates scheduled for inspections intended to establish
date of Substantial Completion in each area of Project. Clean products according to manufacturer's writ-
ten recommendations.

1; Before cleaning, strip protective floor polish that was applied to vinyl products on floors and stairs
after completing installation only if required to restore polish finish and if recommended by resil-
ient product manufacturer.

2. After cleaning, reapply polish on vinyl products on floors to restore protective floor finish ac-
cording to resilient product manufacturer's written recommendations. Coordinate with Owner's
maintenance program.

RESILIENT WALL BASE AND ACCESSORY SCHEDULE
Rubber Wall Base: Where designated, provide rubber wall base complying with the following:

1. Color and Pattern: Roppe 700 series or approved equal by others, color as selected by project
manager.
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2. Style: 6” Coved edge.

END OF SECTION 09653
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